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This Molice t0 be issued if a Pre Bid Conferones [s fa be held,

MANDATORY PRE-BID CONFEREMCE NOTICE

BID MO, 15-0019

HARTLE ROAD CONNECTION
PROJECT NO, 20E5-03

In Lake County, Flotida

Mandatory Pre-Bld Confurenco

THE ATTENTION QF PROSPECTIVE BIDDERS IS DIRECTER TO THE MANDATORY PRE-BID
COMFERENCE TO BE CONDUCTED AT THE DATE, TIME AND PLACE INDICATED BELOW:

DATE: May 14, 2015
TIME: 9:00 a.m.

Lake Caunty Public Works Depart'ment
437 Ardice Avenue
Eustis, FL 32726

The County wlll point out specific job conditions which are difficult to describe or shew on
the Drawings. Questions thai require additional clarification will be covered by an
addendum which will be jssued following the Mandalory Pre-bld conference.
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DIVISION A
INSTRUCTIONS YO BIDDERS
LAKE COLNTY TRANSPORTATION CONSTRUCTION PROGRAM

DEFINITIONS

Whenever the followlng torms, or pronouns used 0 place of them, are used in these
Contruch Deruments, they shail have the meanings given below:

Addendum — A modification, revisiun or darification of the Plans or other Contracl
Deocuments, issied by the Enginser and distributed te prospective bidders bafore the
upening of bids.

Board of County Commissioners — Governing body of Lake County, hereinafier
referred to as the Board.

Calendar Day — Every fla‘g shown on the calendar, cnding and baginning at Midnight.

Change Order — A written oider issued by the Engineer in acoordance with Board
policy, and accepted by the Contractor directing cortain changes, additions or
lfeduedions in the work or In the materals used.

Consultant — The Frofossional Engineer or Englnesting Firm registered in the Slata of
Florlda who performs Professlonal Engineoring Services for the County, other than
County personnel,  The Constitant may be the Engincer of Record or may provide
sorvices through and be subcantracted to the Engineer of Rocord.

Coniingency — A pay itam included for usage as dirocted by the Fngineer and for
usage under conditions or dreumstances unforeseen at the fimao of contract.

Contractor — The General Céntractor, the Individual, Partnership or Corporation
bidding or agrecing to do the work for the Owner as Prime Contractor.

Contract Documents - - All documents referred €0 in Bivision X in addition to alt duly
executed and Issund addenda, legal advertisoments and change orders.

County/Owmer — Lake, County, Flarida, a political subdivision of the State of Florida,

Engineer — The County Senior Director of Public Weiks or his duly authorized
representative, acking on behalf of the County. '

Engineeyr of Record — The Profession: Engincor or Engineering Firm contraciad with
by the County and reyistered in the State of Florida who develops criteria and concept
for the project, performs the analysls and is responsible for the preparation of the
Conlract Plans and Spocifications.  The: Enginesr of Record may be County in-house
staff or a Consultant retained by the County.

FDOT — The tlorida Deparlment of Transportation.
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1D - Inside diameter, or dimension.

Inspector — An authorized representative of the Engineer, assigned to make any or
all necessary Inspoctions of the work performed and matelals furnished by the
Contrachor,

LCPWD — The Lake County Public Works Department.

Plans — 'Ihe approved drawings or reproductions thereof, that show the lacation,
character, dimonsion and detalls of the work to be done as issued by the Enginear.

Reqular Work Day — Any calendar day except a Saturday, Sunday of recegnized
Holiday. .

Scope of Work — The general intent of the work to be accomplished as deflned by
the prajoct plans and specifications.

Schedule of Values — The individual values as set forth by the Contractor as
payment for the bid quantity units identified on the bid sheels. The total of tho
exlenided units in the schadule of values determines the contract limit.  This coniract
limit amaunt may ordy be modifled by change order approved n accordance with
Board policy.

Special Provisions — Specific dauses adding to or revising the Standard
Spacifications, seiting forth - conditions varying from or additional to the Standard
Specifications, for a spedific project,

specifications — The dlrections, provisions and requirements contained  herein,
together with all stipulations contalned in the plans or in the Contract Docliments,
safting out or refating 1o Lhe method and manner of performing the work, or to the
quantities and gualities of materals and labor to be furnished under the contract.

Standard Specdifications — FDUT "STANDARD SPECIFICATIONS FOR ROAD AND
BRIDGE CONSTRUCTION," 2015, of FDOT “ROADWAY AND TRAFFIC DESIGN
STANDARDS,” 2015, or FOOT “MANUAL OF UNIFORM MINIMUM STANDARDS FOR
DRSIGN, CONSTRUCTION AND MAINTENANCE FOR STREETS AND HIGHWAYS,™ 2015
{or latest edition}, and all supplementu] specifications thereta, or otherwise depicted
on the construction plans,

Technical $pecial Provisions — Speciflcations prepared, slgned and sealed by an
Engineer registered in the State of Florida other than the State Specificatinng
Engineer, or his designeo, which are madae parl of the Contract as an attachment to
the Specifications Package.

Woark — All labor, materials and incidentals required for the construction of the
improvement for which the contract is made, Including superintendence, usc of
equipment and tools, and all services and respansibifities prescribed or implied, which
are pecessary for the complele parformance by the Conlractor of his abligations under
the contact. Unless olherwise specified harein or in the Conlract, all costs of Eability
and of porforming the work shall be at the Contraclor's expense.
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2. BIDS

A, Sealod bids will be roceiver) by the Office of Procurament Services, on bahalf of the

Lake County Board of Corsnly Comimissioners, until 10:00 a.m. on June 4, 2015, for
the furnishing of ali services, tabor, matesfals and equiptnent for the construction
o the following projoct

BID NG 150815

HARTLE ROAD CONNECTION
PROJECT MO, 2015-03

. This project is focated in Clermont and shall consist of constructing two (2) lanes
approxdmately 1,000° In length of a future four (4} lane exienslon of Hartle
Road. Other work assodated with  this  project  shall  include  the
foflowing: constructing a retention pond, swale worl, culvert installation, structure
installation, fence removal, thermoplastic striping, sodding, and other incidental
construction. Enginesr's estimate s $309,844.00.

As part of thls project, Contractor shall hid Alternate A" to complete the site
construction for the proposed Lake County Fire Station 906, This shall Include the
following: site grading, concrete driveway/parking lat construction, retention pond
construction, dralnage installation, water and sewer lIne installation, Bft station, 8"
fire line, Type F curb, 5 sidewalk, frrigatlon well, landscape and irrigation
installation, sodding, and other Incidental construction.  Bidders shall be roguired
to piovide an alternale bid for this werk utllizing the TAlternate A - SKe
Preparation” section on the bid tabulation. Engineet's astimate for this alternate
bid is $38%,500.00.

Alsp, as part of this project, Contractor shall bld Altamata "B for the installation of
a 127 PVC water main and a 2" Polyethylene Force maln. The awarded contractor
shall contract divectly with the City of Clerment for this work, Bidders shall be
required to provide an alternate bid for this work utilizing the ™Water Main and
Force Maln” seclion an the bid tahulation, Enginect’s cstimate for this afternate
bid is $90,0%0.00.

. Ptans, specifications and bid forms may be ontained from Romine Reprographics at
hito: ffwwwromineraprographics.comy or at 535 Cooper Commoree Drive, Suite
340, Apopla, FL 32703, Phane (407} 464-1700.

. Bids shall be endosed In a sealed envelope clearty rnarked "SEALED BLD FOR

PROJECT NO. 2015-03% and mailed or hand carrled io the address as specified
below, The bidder shall place un the outside of the proposal envelope the narne of
the firm submitling the proposal.

ALL incoming mall and packages will be opened for sccurity and contamination

inspection by the Lake County Clerk of the Circuit Court Mall Recalving Center in an

off-site secure controlferl fadlity PRIOR 1o colivery to any Lake Counky

Government facility, which inciudes the Lake Caunty Prociremant Services Office.
A3
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If submithing bid by the UNITED STATES POSTAL SERVICE, please send it to:
LAKE COUNTY PROCUREMFNT SERVICES, P.O. ROX 7800, TAVARES, FL 32774
7800,

If submitting bid by a THIRD PARTY CARRIER such as Fad-X, UPS, or a
private courier, plcase send it 1o LAKE COUNTY PROCHUREMENT SERVICES,
MAIL RECEIVING CENTER, 32400 CR-473, LEESBURG, M. 34788.

Tf submitting bid IN PERSON, please bring it to: EAKE COUNTY PROCUREMENT
SFRVICES, 315 W. MAIN STREET, 4711 FLOOR, ROOM 441, TAVARES, FLORIDA.

All bids shall be received not later than the date and time speciffed above, at
which time they wil be publicly opened and read aloud In the Office of
Procurament Services, Fourth Floor, Administration Building, Room 441, 315 Wast
Main Straet, Tuvares, Florida. A Bid will not be considered for award i received in
the Pracurement Services Office attar the official opening date and time regardless
of when ar how it was received by the Lake County Clerk of the Circuit Court Mail
Ruceiving Center, Allow sufficient time for transpartation and inspectlan.

Bids may bo withdrawn pHor o the date of opening, bub no bids may bo
withdrawn for & perind of sidy (60) days after the date of opening of bids,

The Baard of County Commissionars reserves the right to reject any or all bids, o
walve formalities, and to award the contract in the hest interest of Lake County,
Florida,

. Rlds which are incomplete, unbalanced, conditional, obscure, o which contain

additions net allowed for, alterations or irregularities of any kind, or which do net
camply with the Contract Documents may be rejected at the optlnn of the County.

Each Bid by an individual or firm shall state the name and address of each person
who owns an Intercst therein, and, if a corporation, the name and addresses of ity
officers. Bids shall be slgnad by the person or member of the firm making the
same, and if a eorporation, by an authorized officer or agent subsciibing the name
af the corperation, fogather with his own name and the corporate seql,

BID GUARANTEE

A

Al bids must be accompanied hy & Bid Guarantes acceptable lo the County
Attorney, which shail be one of the fallowing; bid bond or letler of credit, in the
sum of five percent {5%) of the basa bid and made payable to i.ale County. Sald
bid bond or lotter of credit shall be & guarantee that should the bid be wcoepted,
the hidder will, within ten (100 days after writlen notice of the award of the
contyact, enter fito a contract with Lake County for the services proposed to be
performed and will at thal Ume furnish an acceptahle conbract surety, Cash,
company, certifled or personal checks will not he accopled.

Sairl instruments and the mondes payable thereon, will, at the option of the County;
he forfeited iF the bidder falls to oxecute the weBien contract and furnish the

A4

R s s a T

A




required surely bond within ton (10) consecutive calondar days follewing written
nolice of the award of Ehe contract,

. Altorneys-n-faclt wio sign bonds must fic with such bond one (1) certified copy of
their power of attorney ta sign said band.

D. All instruments shall have been issued within thirty (30) days of the date for
receiving Pids.

4. PRE-QUALIFICATION OF CONTRACTOR

This is nat a pro-gualification projoc.
5. CONTRACT SECURITY

A. The Contracter shall provide a Parformance Bond and & Payment Bond, in the form
prescribed in Division Y, each in the amount of 100% of the Contract amaount, the
casks of which are to he pald by the Contracter. The Bonds will be acceptable to
the County only if the following condilions are met:

1. For contracls that do not excead $500,000.00, the Surety Company:
2. s ficensed to do businoss in the State of Florida;

b. holds a certificate of authority authorizing it to write surety bonds In this
state;

c. has bwice the minimum surplus and capital reguired by the Florida
Insurance Code at the time the invitation to bid 1s issued;

d. is othcrwise in compliance with the provisions of the Florida insurance
Code; and :

e. holds & currently valld cerlificate of authorily issued by the United States
Department of Treasury under 31 U.S.C. ss 9304-9308.

2. For contracks over $500,000,00, alf of the requirements of paragraph A1 above
apply. In addition, the Surcty Company must have a current rating of at leasl
Excellent (A or A-) all as roparled in the most current Best ey Rating Guide,
published by A, Bost Company, Tnc., of 75 Tulton Strect, New York, New
York 10038, with an underwriling Smitation of ot feast two times the dollar
amount of the contract.

B. IF the Surety for any Bond furalshod by the Conttactor is declared bankrupt,
hecomes insalvent, its right to do business is terminated In Lhe State of Florida, or
it ceases to mect the requirements fmposed by the Contrack Documents, the
Contractor shall, within five {5) calendar days thereafter, substitute another Bond
and Surety, bath of which shall be subject to the County's approval.
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C. By exccution of these borids, the Surety acknowladges that it has yead the Surety
qualifications and Surety obllgations imposed by the cunstriction documerts ard
Horelry satisfies those conditions.

INTERPRETATIONS PRIOR TO BID QPENING

No oral interpretstions will be made to any bidder as to the meaning of the
Specifications, or any othar Conbract Documents.  Fvery reguest for such an
interpretation musk be in writing, and shall be recefved by the Office of Procurement
Servicos not less than ten (10} calendar days prior ko the date set for opening of bids.
Every interpretation made to a bidder will be made by an addendum to the Contract
Documents, which, when ssued, will be senf. 4s promptly as is practicable to all
persons 1o wharmn the Spedfications have been issued by tho County.  Adl such
addenda shall become part of the Contract Documants. Na substitution of any kind or
riders of any nature to the bids will be considered except by the above destribed
mathod.  For purposes of this Contract the term "Interpretations” shal include the
approval of product substitution,

LICENSES, PERMITS, FEES AND TAXES
A, Acquisition of Permits and Livenses

1. The County has abtained all known Fedaral and State envirommontal permits
required for the construction of the project.

2. The Contractor shall sccure and malatain 2l other permits required for the
construction of the Project, including building permits, National Pollution
Discharge Efirination Systems (NPDES) Construction Permits, and permits
requirad for bree remaval of relocation.

3. The Contractor shall secure and maintain all contractor llcenses required for
the prosecution of the work.

B, Payment af Fees and Taxas

1. All faes associxled with those permiis and licenses that the Contractor is
required to obtain shall be pald by the Contractor.

2. All salos, consumer, uso and other similar tuxes associated with the work, or
portions thereof, and which are applicable during the performance of the worl,
shall bnz paid by the Contractor.

3. Alf fees required In coreckion with the Contractor's recerding of bonds or
other doruments in the public records shall ba paid by the Contractor,

4, All County permit fizos shall be wabved or paid by the County.
(., Reimbursements fo the Contractar
1. The County wifl reimburse the Conbractor for those fecs paid for applicable

porits. Reimbursement wilt be for the actual smownt paid, as evidenced by
A-G
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official recaipts from the offices collecting the fees. Reimbursement wilf not
inciude, nor will any separate payment be made for, Contraclor markeLp,
mnterest” or other charges daimed by the Contractar in connection with the
payenent of pormit fees,

2. Mo reimbtirsemcnt will be made for Contractor icense fees,

3. Mo relmbursement will he made for fees or ather charges {such as the cosl of
ducumentary stamps) reguired in connection with the recording of bonds or
othet doctments in the public records.

0. Compliance with Permit and Liconses Regulraments
The Contractor shall comply with all permit; conditions and license requiraments,

applicable buiiding end construction code requirements, and such othar rules and
requiations as may apply to the prasecution of the work.

8. COMPLIANCE WITH LAWS

The Cantractor agrees to comply, at its own axpense, with all Federal, State and Local
lwvs, codes, statutus, ordinances, rules, regulatluns and requircments applicable to
the projoct, induding but not fimited to those dealing with taxation, Workers'
Campensation, equal emplayment, safety (ncuding, bub not limited to, the Trench
Safety Act, Chapter 553.60, Florlda Statutes), lahor, work hours, labar condlions,
emvironment, and relsted malters. T the Contractur observes that the Contract
Documents are 4t variance therewith, it shall promptly notify the Engineer in wiiting.

9, INSURANCE

The contractor shall purchase and maintain, at its expense, from a compamy of
compantes authorized to do business in the State of Florida, and which are acceptable
to the County, insurance policies containing the following selected Lypes of coverage
and minimum limits of liability protecting from claims which may arlse out of or result
from the performance or non-porformance of scrvices under this Contrach by the
contractor or by anvane directly or indirectly employed by Tt, or by anyone for whaosa
acls it may be [lable:

Contractot shali not commenae work under the Contract unkif County hus received an
ancoptable certificale or certificales of Msurance evidencing the required insurance,
wiich [5 as follows:

General Liability insurafice on forms na more restrictive than the latest cdition of the
Ocrurrence Tarm Commerclal Gererat Liability policy {CG 00 01) of the Insurance
Servicos Office or equivalent without restrictive endorsements, with the following
minimum limiks and coverage:

Each Cccuirenice/General Agyregate &1,000,000/2,000,000
Froducts-Completed Operations 52,000,000

Personal & Adv. Injury o4, 008,000

rire Damange 550,000

Medicul Expense 45,000
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Contractual Liabilily Included

putomobile liahllity insrance, including owned, non-owned, and hired autos with tho
foliowing minimum fmits and coverage:

Combined Single Limit £1, 06600

Workers' compensation surance based on proper reperting of classiticalion codes
and payroll armounts in accordance with Chapter 440, Florida Statutes, andfor any
other applicable law requiring workers' compensation (Federal, marilime, etc). If not
required by law to maintain wotkers compensation insurance, the Contractor must
pravide a notarized statament that if he or she is infured, he or she will not hold the
County responsible for any payment: or cempensation.

Employers Liahilily with the following minmmum fimits and coverage:

Each Accident £1,000,000
Disease-Fuch Employer 41,000,000
Discase-Policy Limlt $1,000,000

Railroad Protective Liabllity with bedily injury profection of Two Milien dollars
($2.000,000) and property damage of Two #illion dollars ($2,000,000) for any project
ar portion of the project which is located on Railroad propeity, The Railroad shall be
endarsed to this policy as an additional insured.

lake County, a Political Subdivision of the State of Florida, and the Board of County

Commisslonars, shall be named as additional Insured as tholr interest may appear on
ull applicable policies.

Certificate(s) of Insurance shall provide for a minimum of sixty (60) days prior written
hotice to the County of any chande, cancellation, or nonrenewal of the reguired
insurance,

Certiflcate({s) of Insurance shall identify the contract number In lhe Description of
Cperations section of the Certiflcate,

Certificate of insurance shall evidence a waiver of subrogation in favor of the County,
that coverage shall be primary and noncontributery, and that cach evidenced puolicy
inciudes a Cross Liability or Sovorability of Tnterests provision, with no reguirement of
promium payinent by the County,

Certificate holder shall be;
LAKE COUNTY, A FOLTTICAL SUBDINVISION OF THE STATE QOF FLORIDA,
AMD THE BOARD OF COUNTY COMMISSTUMERS.

P.0L BOX 7500
TAVARES, FL 32778-7800

All selfinsured retentions shall appear on the erlificates) and shall be subject to
approval by the Counly. At the optlun of the County, the nsurer shall reducn or
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aliminate such seifinsured retentions; or the Contractor shall be required to procire 3
bond guaranteeing paymment of lossas and related dairns expenses.

‘the County shil ba exempt from, and in no way lizble for, any sums uf money, which
may represont a deductible or golfinsured retention in any msurance policy.  The
payment. of such deductible or selfsinsured retention shall be the sole responsibility of
the Cantractor andfor subcontraclor providing such insuiance.

The Contractor shadl be responsible for subconkractors and  their  insurance.
Subcohtractors are to provide Certificatos of Insurance to the County evidencing
coverage and terms In aooordance with the Contraclors requirements.

Failure to obtain and maintain such insurance as sl out above will be considered a
breach of contract and may result In kermination of the contract for defauit.

Neither approval by the County of any insurance supplied by the Contractor, nor @
failure to disapprove that insurance, shall refiove the Contractor of full respensibility of
llabilty, damages, and accldents as set forth herein.

The Contractor shall subriit o Lake County Public Waorks a copy of all accident reports
arfsing out of any injuries to its employeas or those of ity subcontractors, or any
parsonal injuries or properly damage arising or alleged to have arisen on account of
any wotrk under the Contract.

I It s not possible for the Contractor to certify compliance, on the cerlificate of
insurance, with all of the above requircments, then the Contractor is required to
provide a copy of the aclual policy endorsements(s) providing the required coverage i
and notification provisions.

0. TITIES

A. Quantities, If shown on the Bid, are estimated for bidding purposes only and shall
bre varificd by the Contractor.

B. Payment for wark performed under this contract shall be based on a lump sum bid.
Bidder shall determine guantities.

C. Regardless of uncertainties of material supply and production at the time of
bidding, Contractors shall base their bids in strict accordanee with items, materlals
and methods as set forlh in the Contract Documents.

D. Pey items may be added, or deleted, to the st of pay items by the Engineer or
Contractor, that are required to complete the scope of the work as defined by Lhe
project plans ang sprcifications.

11. QUANTITIES REFLECTED IN P_ERI:H'IITTING DOCUMENTS

Any constructian items or quantities reflected in the permilting documents, 1 any,
required Tor this prejeck are provided only for the purpose of enabling permitting
autharities 1o assess the probable impact of the project, and are in no way intended to
reflect ar represent actuad construction ilems or quantities for pay purposes.
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A. For the purpese of evaluation of bids, the followiny criterfa will be utilized in
resolving discrepancies in arithmetlc found on the face of the bidding scheduln of
values as submitted by the bidders:

1. In cuse uf discrepancy baiwoen unit values and dended values the unit vatue
shal] take pracedence.

2. Errors in extension of unit valuoes wilk be corrected by the County.

3. Errors in addition of mp sum snd extended values o determine the total bid
amount will be corected by the County.

B, Tar the purposes of bld evaluation, the Counly will proceed on the assumpion thiat
the bidder inkonds his bid to be cvaluated on the basis of a lump swim bid with the
numerical unit values, exlensions and totals arrved at by yasolution of arithratic
discrepancles as provided allove,

13. AWARD OF CONTRACT

The Contract will be awarded for the entire work on the Base Bid plus any accepled
aptions to the Jowost responsive and responsible bldder, provided that the bid is
reasanable, and that i 1s in the hest interost of the County to accept. kake County
reserves the right to award any and all optlons as part of this contract. County wil
provide written notice of award to the Contractor.

14. NOTICE TO PROCEED TO CONTRACTOR

After all contract documents are signed and approved, a Notlen to Proceed will be
issued which shall inchade the commoncoment date, The Contractor shall be required
to set Lp a pre-construction conference before any work shalt boegin.

15, INDEMNIFICATION

16.

The Contractst will agree to Indemnify the County as described in Division X of tne
Confrzctk documents.

CONTRACT DOCUMENTS

The Contractor will be furnished with one (1) eriginal of the Contract Documents for
the project. Additional coples may be purchased from the LCPWD at the price per set
listed in Division A, Copies of the "Standard Specifications” may be purchased from the
FROT. The Contractor shall have available on the job, at all times, one {1} capy of lhe
Contract DocLments,

A-10
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DIVISION B

GENERAL CONDITIONS

1. INTENT OF THE CONTRACT DOQCUMENTS

A. T4 is the Intent of the Contract Pocuments to describo a functionally complete
project (or pottion thercef) to be consfrucled in accordanco with the Confract
Documents which cambine to define the Scope of Worlk,  Any work, metorisis or
cepifprment that may reasonably be inferred froam the Contract Pocurnents as fcing
required o produce the intended result shall be supplied whether or not
spacifically called for. When words that have a well-knowr: technical or frade
maaning are used to desciibe work, materlals o cquipment, such words shalt be
interpreted in accordance with that meaning. Reference te standard specifications,
manuals or cedes of any technicat society, organization or assoclafion or o the
laws or reguations of any governmental authority having jurisdiction uver the
Pruject, whether such reference be specific or by implication, shall mean the latest
standard specification, manual, code, law or regulation In effect at the time the
work is performed, except as may be otherwise spedfically stated herciin,

B, The Contract Documents and all referenced standards cited therein are essantial
parts of the Contract requiruments. A requirernent occurring in one is as binding
as though occuring in all. They are intended to be complimentary and to descrtbe
and provide for a complete project.

C. Drawings are intended to show general arrangements, design angd extent of Worle,
Specifications are separated info divisions for convenience of referance only and
shall not he Interpreted as establishing divisions for the werk, trades, subcontracts,
of axlent of any park of the work., In the event of a discrepancy between of
among the drawings, spedfications or other Contract Document prewsions, the
Contractor shall be required to corply with the provision, which is the mare
restrictive or stringent requirement upon the Contractor, as delermined by the
Enginesr. Uniess otherwise specifically mentioned, all anchors, bolls, screws,
ftlings, fillers, hardware, accessories, tiim and other parts roquired i conneddion
with any portion of the work ta make a complete, serviceahle, finlshed and first
quality installation shall be furnished and installed as part of the work, whother or
not called for by the Contract Documents.

2. STORAGE CF MATERIALS

Materials shall be so plaved so as to penmil casy access for proper inspection and
identification of cach shipment.  Any material which has deterdoralcd, become
darnaged, or 15 otherwise unfit for use, as determined by the Enginear, shall nol be
used in the work, and shall be removed from the site by the Contractor at his expanse.

3. SANITATION

The Conkractor shalf provide and malntain adeguate sanitary conveniences for the use
of persons omployed on the work. ‘These convonionces shall be maintained at all
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times without nuisance, and their use shal bo sirctly enforced,  Tho location of these
convenlences shall be subject to the Engincer's appreval .

4, ERRORS AND OMISSIONS :

The Contractor shall not falke advantage of any apparcnt error v amission in the
Contract Documents,  If any errors andfor omissions appear in the Confract
Docurnents, ar construction stakeout, the Contractor shall immedlately nofify the
Engineer, in writing, of such enors andfor omissions.  In the event the Contractor
knows ar should have known of any errors andfor omissions and falls to provide such
notification, he shall be deemed to have waived any claim for increastd time or
compensation he may have had and he shalf bo held responsible for the results and
the costs af metifying any such ertors and/or amissions.

5. CONTRACTOR'S OBLIGATIONS,
A, Qualification

1. The Contractor shall assure that alf personnel are competent, carcful and
relighle. All personne! must have sufficient skill and experience to praporly
perforn the work assianed them. Al porsonnel shail have had sufficient
experionce to perform thelr assigned task properly and satisfactarily and to
operate any equipment involved, and shall make due and proper effoit to
axecule the work 10 the mammer praseribed In the Contract Documoents, of the
Englnesr may take ackion as prescribed below.

ek AL kT P T e ey e

2. Wherever the Engineer shail determine thab any person is incompatent, i
unfaithfid, intemperate, disorderly or insubordinate, the Engineer shall nolify
the Contractor that such person is te be discharged from the work., The
Cartracior shall immedlately discharge said person from the work and shatl not
again employ said person on this work except with the weitten consent of the
Engineer. Should the Contractor fail to remove such person or persons the
Enginear may withhold all paymants.

3. Contractor acknowledges and agrees that, in accordance with Seclion 255.099,
Florida Statutes, i this Project s being supported in whale or in part by State
funding the Contractor shall give preference to the employment of state
residents int tho performance of the work an the Project: if state residents have
substantially equal qualifications to thosn of non-residents, It the Contractor is
required 1o employ state residents, the Contractor shalt contact the
Department of Feonomic Opportusity to pust the employment needs in the
State’s job bank systern. However, in wark Involving the expenditure of
foderal aid funds, this section may not be enforced In such a manner as Lo
conflict with or he corfrary to federal law proscribing a labor preforence to
honorably discharged soldiers, saifors, or marines, or prohibiting as Unlawrul
any other preferance or discrimination amaong the citizens of the United States.
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4. The Contractor shall utilize the U.S. Department of Homeland Secunity's E-
Verily system o verily umployinent eligibilily of 28 new employees hired by the
Cotractor during the term of the Contract and shall expressly requbie any
subcontractors perfarming work or providing services pursuant to the Contract
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B.

i |kowise atilize the LS. Dopartment of Homeland Security’s E-Vorify system
to werify the cmployment eligibiity of all new wmployees hired by the
subcontractar during the Contract term.

Edentificakion

1. Within ten (10} days after the award of any subcontract, efther by himself or a

subcontractor, the Contractor shall defiver to the Enginecr a statement setling
Forth the name aid address of the subcontracior and a summary doscription of
the work subrontracted.

2. The Contraclor shall be as fully responsible to tho Owner for acls and

pmissions of his subcontrackor and of porsons efther directly or indirectly
amployed by them, as he ls for the acts and omissions of persons directly
amployed by him.

. Contractors Supelvislon

1. Prosecution of Worls

The Contracter shall give the work the constant attention necessary ta assure
the scheduled progress and he shall cnoperate fully with the Engineer and with
other Cortractors at work in the vicinity.

. Contractor's Suparintendent.

a. The Contractor shall at all &imoes have on the worl as his agert, a
competent superintendent capable of thoroughly interpreting the plans and
specifications and thoroughly oxperienced in the type of work being
performed, who shall receive the instructions from the Engineer or his
autholized representatives. The superinfendont shall iave full authority to
axecute the ordars or directions of the Engineer and ta supply pramptly any
matorials, tools, equipment, labor and incidentals, which may be required,
Such superintendence shall be furnished regardless of the amount. of warlk
suplet.

h. The Contractars superintendent shafl speak and understand English, and ak
least oo responsible porson who speaks and understands English shall be
on the project durfag all worlking hours.

Supervision for Emergencies;

‘'he Contraclor shall have a responsible person available at or reasonably near
the wark site on a tweanty-four (24) hour basis, seven (7) days a week, in ordor
that he may be contactod in omergendcies and in cases whera immedizte aclion
must be taken to maintain taffic ur to handle any othor problem that might
aflsc. The Contractor’s responsible person for supervision for emergencies
shall sposk and understand English.  The Contractor shatl submil to the
Engineer, by certificd mail, phone numbars and names of personnel deslgnated
to be rontacted in cases of nmergencies along with a desciplion of the profect
B-3
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larakion to the Clorda Highway Patrol and al! otiwr fecal law abforcement
BOencies,

. Werkslte Traffic Supervisor:

a. The Contractor shall have a Worksite Traffic Supervisor who will be

responsible for iiliating, installing and maintaining all traffic control devices
as doscribed in Section 102 of the FBOT Standard Specifications for Road
and Bridge: Construction, and in the plans. The Waorksite Traffic Supervisor
shall have at least ohe year of experience divectly rolated to worksite traffic
contrel in & supervisory or responsible capacity and shall be certified by the
Amerfcan Traffic Safety Services Assoclation Weorksite Traffic Supordsor
Certification Program or an egual approved by the FDOT.  Approved
alternate Worksite Traffic Supervisors may be used when necessary.

. The Worksite Traffic Supervisor shall be avaifable on a twenhy-four (24)
hour per day basis and shall roview the project on @ day to day basis as
well as being involved in all changes to traffic control. The Woarksite Traffic
Supervisor shall have access o all equipment and materials neaded to
maintain traffic control and handle traffic related situations. The Worksite
Traffic Supervisor shail ensure that routine deficiencics are corrected within
a 24-haur period.

The Worksite Traffic Supervisor shall be available on the site within
forty-five (45) minutes after nolificstion of an emergency situation,
propared to positively respond to repalr the work zone traffic control or to
provide allernate traffic arrangemonts.

Faifure of the Worksite Traffic Supervisor to comply with the proviskons of
the Section 102 of the FROT Standard Specifications for Road and Bridge
Construiction may be grotnds for decertification or remaval from the project
ar both. Failure to maintaln a designated Worlsite Traffic Supervisar ar
faifure to comply with these provisions will result in temporary suspension
of all activities except traffic and erosion control and such other activities
deemed tu b necessary for project maintenance.

D. General Inspecltion Requirements

1. Cooperalion by the Cordraclor

No worle shall be done nor materfals used, without suitabie supervision or
inspection by the Engineer ur his ropresentative, and the Contractor shall
furnish the Engineer with every reasonable facility for ascertaining whether
the work performed and materials used are In accordance with the
requirements and intent of the plans and specifications, Tf the: Engineer so
rereosts, the Conbracior shall, at any tfme before final acceptance of the
work, remavo or uncover such porfions of the finlshed worle as may be
directed.  After examinalion, the Confraclor shall restore the Uncovered
partions of the work to the standard required by the spedifications. Should
the work so exposed or examined prove unacceptable, the uncover or
removal, and the replecing of the covering or making good of the parts
34
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removad, shali be at the Contsaclor's cxpense.  However, should the worl
thus exposed or examinod prove acceptable, the uncovering or removing,
and 1he repladng of the covering or making good of the parts removed,
shall e paid fir as Untoresesable Work,

2. Failure to Rarmove and Benew Defective Matarals and Wark:

a. Should the Coentractor fall or refuse to romove and rensw any defective
matorials used or work porformed, or to make any necessary carrections in
an acceptable manner and In accordance with the requirements of the
specifications, within the tme indicated In wifling, the Engineer shall have
the authorily to cause the unacceptable or defective materials or work o
be repaired, removed and renewed, as may be necessary; alb at the
Contraclor's expense.

b. Any exponsa incurred by the County in making these repairs, removals, ar
renewals, which the Contractor has failed or refused to make, shall be paid
for oub of arry maneys due or which may become due the Contractor, or
may be charged against the contract bond, Continued failure or refusal on
the part of the Cantractor ko rnake any or all necessary repairs promptly,
fully and In an acceptable manner shall be sufficient cause for the Couwnty,
At its optiot, to perform the work with its own organization, or to conlract
with any other individual, firm o corporation to perform the work., All costs
and expenses Incurrod thereby shall be charged against the defaulting
Contracter and the amnount thereof deducted frem any moneys duc or
which may bocome dua him, or shall be charged agalast the contract hond,
Arry work petformed subsoguent to forfeiture of the contract, s described
in this Paragraph, shall nok relieve the Conbractor in any way of his
responsibility for the work performed by bim.

3. Inspection by the Federal Government or State of Marida;

When the Unitod States Governmant, or State of Florida, s to pay a portion of
the cost of construction, the construction work will be subject to such
insprclion by its representotives as they may desm necessary, but sich
inspection will in no case make the Facoral Government, or State of Florida, a
party to this contract. '

6. _AUTHORITY OF THE ENGINEER AND ENGINEER'S ASSTSTANTS

Ao Al werk shall be done I acroedance with the Contract Documents.

B. It is agread by tho partfes hereto that the Engiheer shall decde all questions,
diffiutties and disputes, of whatover nature, which may arfse relative 1o the
interpretation of the plans, construction, prosecution and fulfillment of the
contract, and as to the character, quality, amount and value of any work done,
and materials furnished, under ur by reason of the contract.

C. The Counly retains the right Lo inspect all work to verify compliance with the
Contract  Documents. 'The Tngiherr may appoint such  assistants  and
reprosontatives as desired, They shall be wuthorized to inspect all work done and
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all rmateriats furnished. Tiis right of inspection in no way mcans or mplies Counly
conirol or ather supcrvision over the work done or the work site, This right is
soicly for the County's bonefit and imposes no duties or responsibiliies on the
County and confors no rights an any other parties.  Such inspection may extend to
all or aiy part of the work and to the manufactire, preparation or feshrivation of
the matepals fo be wsed. Such assistanks shall not be authorized to revoke, alter
o waive any reauirement of the Contract Dociiments,

. The assistants and reprosentatives shalf be autharized to call to the attentfon of
the Conlractor any faillure of the werk or materials to vondorm to the Confract
Documerts, and shall have the authorlty fo reject materials or suspend the work
il amy questfons at issUe can be referred to and dadidod by the Enginesy. The
Contractar shall be immediately natifled In wiiting of any such susponsion of the
work and such notice shafl state i detall the reasons for the suspension, The
presence of tho Inspector or other assistant shalt fn no way lessen the
respunsibility of the Condractor,

Failure of the Engineer to Ruject Work, During Construction:

If, during or prior tu construction operations, the Engineer shouid fuil To refect
defectivie work or materials, whether from lack of discovery of such defect or for
any other reason, suich initial fadue fo reject shall in no way prevent his later
refection when such defect is discovered, or obligate the County to final
acceptance, #nd Lhe Contractor shall make no claim for losses suffered due to any
necessary removals or repairs of such defects.

7. CONTRACT TIME AND TIME EXTENSTONS

A, Unless otherwise provided, contract time shall mean the number of consecutivi

calendar days fram the commencement data noted in the Notice to Proceed to the
daie on which all work is fo be completed. The Contractor shall diligently pursue
the completion of the work and coordinate the work belng done on the project by
its subcontractors and material suppliers, as well as coordinate his work with the
work of othor contractors so that his work or the work of others shall not be
defayed or impaired by any act or oinission of any act by a Contractor. ‘The
Contractor shall be solely responsible for all construction means, mothads,
technigues, sequonces and procedures, as well as cuordination of all portions of
the worle under the Contracl Docurnents,

Shoukd the Contrackor be obstructed or delayed in the prosecution of or completion
of the worle @s a result of upforesceable causes beyend the contral of the
Contractor, and nol due to his fault ar neglect, including but not rostricted to acts
of God or the public enemy, acts of qovernment, fires, floods, discovery of
pre-existing  hasardous  maierals, oifity  conflicks, epldomics,  duarantine
regulations, strikes or fockouts, the Contractor shall notify the Engneer i writing
within fwe (2) rogular work days after the commencement of such delay, statlng
the cause o causes thereof, or be deemed Bo have waived any dohl which the
Contracltor may have had fo request a time extension.

NQ CLAIM FOR DAMAGES OR ANY CLAIM OTHER THAN FOR AN
FXTENSIDN OF TIME SHALL BE MADE OR ASSERTED AGAINST THE
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COUNTY BY REASON OF ANY DELAYS. Nu inicrruption, merforcnoe,
inefficiency, suspension or delay in the commancement or progress of the work
shall rolicve the Contractor of his duty to perform oF give rise to any right to
damages or additional compensation fram the County. The Contractor expiessly
acknowlodges and agrees that the Contractor shall reccive no damages lor delay.
However, this provision shall not praclude recovery or dantages by the Contracior
for hindrances or delays due sulaly to fraud, bad faith or active interferance on the
park of the Counly. Olherwise, Contractor shail be entitted to extensions of the
Conlract Time as the sole and exclusive remedy for such resulling delay, n
accordance with and to the extent specifically provided sbove.  This provision
applics to daiims fur early comgpletion as well as Jate completion, Such extenslons
of time will not be granted for delays caused by unfavorable westher, ground
conditians related to the weather, inadequater construction force or for the fatlre
of the Coniractor to fimely order eguipment or materials.

. If the Condractor complies with the two () requiar waork days notice requircinent,
the Engineer shall ascortain the facts and the extent of the delay being clalimed.
The Engineer's findings of fact justify such an extenslon, and the Engineer’s finding
of fact shall be final and conclusive on the partias. The Confractor shall cooperite
with the Engineer's investigalion of the delays by providing any schedules,
correspondence or other data that may be required to complete the findings of
fact, Exlensions to the conkrack time may be granted for only these delays that
impact the Contractor's Construction Schedule. Extensions of contract time must
ba aLthorized by Change Order approved In accordance with Buard policy.
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8, PROSECUTION OF WORK ON SATURDAYS, SUNDAYS AND RECOGNIZED
HOLIDAYS

A, Work will not be permitted on Sundays and recognized Helidays tnfess permissian

o work has been requestad in writing by the Contractor and appraval, in writing,
has been granted by the Engineer. Request for permission to worlk rust be
rectived by the Frginecr no less than twonty-four (24) hours prior to the work
day. Work on Saturdays may be permitted by verbal notification.

3. Mo work will be permitted on:

Mew Years Duy
Independence Day
Thanksdiving Day
Crristimas Day

. When approval is granted In accordance wih the provisions stateul above, work
will be allowed an:

Martin Luther King, Jr. Day

Progidents’ Day

Mermorial Ty

Labor Day

Veterans Day

Friday after Thunksgiving Day
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S,

If Clwistrnas o Mow Year's Day shall fall on Tuesday or Thasday, the praceding
Monday or the following Friday shall be recognized as & holiday afso. I any
recagnized holiday shalt fall oh & Salurday, the preceding Friday shall Ex observed
as i huliday. 1f any recounized haliday shall fall on a Sunday, the fallowing Monday

shall he ohsarved as a holiday.

€. The Contractor shall pay to the County, as reimbursement. of costs incurrod by the
County, the sum of TWO HUNDRED FIFTY and 00/100 DOLLARS {§250.00) per
man per day for each Sundiy or recognized Hallday on which the Contractor

wnrks.

D. Payment to the County of such sums as may become payable under the provisions
of this Article shall be made by identifying the sald sums as a credit item on the
Contractor's pay ostimate for the puriod during which the fiability for tho sums
ocourred, The credit item shall show the total number of days applicable under

(D) times the correspanding per day ar por hour cost.

LIQUIDATED DAMAGES

A. The County and the Contracior reragnize that, since time is of the essence for this
Contract, the County will suffer financlal loss if the work Is not completed within

the time specified.

B. The County shall be entltled to assess, us liguidated damages, but not as &
nenalty, far cach calendar day after the scheduled completion date, The project
shall be deemed to be completed on the date the work is deerned complete 1o the
satisfaction of the Engineer, The Contrackor hereby expressly waives and
relinquishes any right which it may have to seek to characterize the atwwa-noted
jigidated damages os a penalty. The parlies agree that the liguidated damages
sum represents a fair and reasonable estimate of the County's actual damages at
the time of comtracting if the Contractor fails to complete the work in & limely

manner, The liquidated damages shall be as follows:

Qriginal Contract Amount

$50,000 and under. ...

Daiby Charge Per
Calendar Day
SRR 1% 1

Over $50,000 but tess than $250,008 .o ienicesscrrarsesen 884
$250,000 or more but less than $E0EG00 oo vrr e e e e B 14
£500,000 or maore but less than $2,500,000 . eivieeiir e 51,742
£2 500,000 e more but less than $5,000,000 PR .08 ¥
&5 000,000 or more but less than $10,000,000. i 83,770
£10,000,000 or more but less than $15,000,000. i 0 §4,627
$15,000,000 or more but less than $20,000,400.......... 5,696

420,000,400 and over .

C. Any Contractor that is in default for not completing the work within the time
sperified will be remeved from the hidder's list, at the option of the County, and
nat parmilled to bid work for Lake County until the project Is complete and the

liguidated dantages sum is satisfied.
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10. CHANGES XN THE WORK

A,

Without invalidating the contract, the Engineer ay at any time, by written nrdoer,
divert exira work within the generaf scope or alter Lhe work by wddition or
deduction of items that do not: alter the scope of the work.  Such changes may be
effected by Change Order or by olher written order,  Such changes shall be
bindirg on the Contracter.  No officer, emplovee, ar agenl: of the County is
authorized to direet 2ny extra or change work orally, Alf changes ordors shall be
executud i e manner sel farth in the Lake County Purchasing Procedures. A
copy of such procndures shall he available upon requost.

If changes to the scope of the warlk are required or if the confract time or the tatal
contracl price is ncreasad or decreased, @ Change Order in accordance with Board
poficy will be reguired.

The vale of such extra work or change shall be determined by cotiract unil
values 1 applicable unit values are set forth in the contract. “The amount of the
change shiafl b computed from such values and added to o deducted fram the
coniract price. I tho applicable unit values are not in the contract, tho value of
such exirg work or change shall be determined by negotiation.

Shouwld @ Chiange Order be roguired, and the County and the Contractor are unable
to agree on tho requested change, the Contractor shall, nevertheless, promiplly
perfurm the change as directed in writing by the Engineer. I the Contractor
disagrees with the Engineer's adjustment determination, tho Contractor riust make
a claim pursuant ko the Clalms and Dispute Sectlon hereln; or else be deemed to
have walved any clalm on this matter it might otherwise have had.

For new work not eovered by contract unit velues, the amount of an increase shall
be fimitad to the Contractor's reasensble divect labor and materfal costs and
reasonable actual equiptnent costs as a result of the change (fncluding allowance
for labor birden costs) plus a maximum teh percent (10%) markup for all
overhead and profit.  In the event such change work is performed by a
subrontractar, & maximum ten percent {10%) markup for all overhcad and prafit
for all subcontractors' direct labor and materal costs and actual equipment costs
shall be permithed, with a meximum five percent (5%) markup thereon by ihe
Cortractor for all of its overhead and profit, for a total overall maximum markup of
fifteen percent {15%) of thr ameunt of change work. All compensation dua the
Contractor and any Subcontractor or sub-subcontractor for fleld and home office
averhead ks included in tho markups noted above.

Iy an emargency endangering life of proporty, or as expresshy set forth harein, the
Engineer has the authority to order the necessary work in wriling. ‘The Counly
shall net be Tiable to the Contractor for any increased compensation without such
written order. The payment autharlzed by a written order shall represent: full and
complete compensation to the Confractor for labor, materials, Incidental expenses,
overhead, profit, impact costs, and time associated with the work aulharized by
such written ordor,

Execution by the Contractor of a properly authorized Change Order (see appendix)
shiafl be consldercd a waivar of ali daims or requests for additfonal fime or
B9
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compensation for any activitles prior Lo the time of ecution related to itermns
included in the Change Order.

11, CLAIMS AND DISPUTES

A,

L.

Claims by the Contractor shall be made in writing to the Enginesr within twa {7
husiness days after the commencament of the event giving nisc to such claim or
alza the Contractor shall b desmed to huve waived the daim. Wiltken supporting
data shall he submitted to the Engineer within ten (10) calondar days aftor the
accirence of the event, unless the County grants additional time in writing, or
clse the Conkractor shalf be deemed to have waived the claim. Al clalins shail be
pHced i accordance with the provisions of the section in this document entitlod
*Changes In Work”

The Congrackor shall proceed difigently with its performance as directed by the
County, regardless of any pending clair, action, suit; or adminstralive procesding,
uriless atherwise agraed to by the County in writing. The County shalt continue o
make payments an tho undisputed portion of the contract in accordance with the
contract documents during Lhe pendency of any claim.

Claims by the Contractor shall be resolved in the following manner:

1. Upon receiving the claim and supperting data, the County shall within fiftecn
(15) businoss days respond to the clalm in waiting stating that the claim is
either approved or denied, If denied, the County shall spacify the grounds for
derial. The Contrackor shall then have fifteen {15) calendar days in which to
provide addltional supperting documentation, or to notify the County that the
ariginal clains skands as is.

2 If the clalm is not resolved, the County rnay, at its optlon, choose 1o submit
the matter to mediation. A moediator shall be mutually selected by the parlies
and each party shall pay one-half {1/2) the expensc of medlation. If the
County dechines to madiate the dispute, the Contractor may bring an action i
the County or Circuit Court sitting in Lake County, Florida.

Claims by the County against the Contractor shall be made in wiiting to tho
Cantractor a5 Soon as the evant leading 1o the clalm s discovared by the County.
Viritten supporting data shall be submitted fo the Engineer.  All claims shall be
priced In accordance with the provislons of the section in this document antitled
SChanges in Work”. The Gngineer shall make @ determination on the claim within
fifteen {15) business days of receipt of the claim and shall comninicate sald
delormination to the County and the Contractor i writing, The Contradlor may
apnedl the determination as set forth in subsection C(2) above,

Arbltration shall net be considerad as a means of dispute resolution.

12, MEASUIREMENT AND PAYMENT

A,

Al work campleted under the torms of this contrack shall be measured according
to Unlied States Standard Measuros.
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All messoroments shall bo taken hovlzontally or vertically, unless specilically
provided otherwise.

In the messurement of items 1o be pafd for on the basis of aren of finished work,
when the pay quaniily is designated to be determined by ralculation, the fongths
and/or widths to be used in the calculations shall be the station-to-stabion
dimechsions shown on the plans, the station-to-station dimensions  actually
constructed within the limits dosignated by the Engineer, or the final dimensions
measured of the completed wark within the Yines shown on the plans or
designated by the Enginecr, The method, or combination of methods, shall bo
thase which ruflect with reasunable accuracy the actual area of finished work as
determinnd and autharlzed by the Engineor.

No payment will be made for either construction over a greater ared than
awtharized, or for material moved from outside of stakes and data shown on the
plans, axcopt when such work is performed upon instructions of the Engineer.

The Contractor shall accept compensation provided under the terms of this
contract as full payment for furnishing all materials and for performing alt work
pontemplated and embraced under this contract. Such compensation shall 2lso be
for any and all loss or damage arising aut of the nature of the work or fram tha
ackion of the elements, or flem any unforesesn difficulties or obstructions
encauniered during the contrack period until final acceptance by the County.

Whenever any change, or combination of changes i the plans, fesubts in an
increase or decrease In khe original confract quantities, and the work added or
decreased/eliminalad is of the same general character as that called for in the
plans, the Contractor shall accept payment in full ab the original coniract unit
prices for the actual quantity of work performed, with no allowance for any loss of
anlicipated profits.

\Where the pay quantity for an item is designated to be Lump Sum, and the plans
or specifications indicake an estimated guantity, compensation for that Rom will be
adjusted proportionately if a plan changde results in a slgnificant change In the
quantity from such cstimated plan gquantity.

Failure to construct any lkem to plan or authorized dimensions within the
specification tolerances shall result in reconstruckion by the Contraclor to
acceptable tolorances at no additional cost to the County, arcoptance at no pay, or
aceoplence at reducced final pay as determined by the Engineer, Adjustments to
final pay for those items designated to be paid on the bagis of Lump Sum quantily
under these provisions shall not be made unless such adjustments resuits m an
aggregate change per ltem of more than $1,0600.00 for carthworlg items, o more
than $100.00 for ary other item.

Materiafs purchased by the Contractor for drainage strucures, drainage plpe, and

reeel base delivered tn job site for this contract are cligible as determined by the

Engineer for peymeant up to one half the bid unit price. If payment is made the

materials shall bocome the proparty of lake County. The Contractor shall b

responsiblo for foss or theft and shall replace, at the Contractar’s expensc, any

such materials lost for any reason. The remainder of peyment shall not bo made
B-11
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until sueh materials are properly constructed and in place per olans and
specifications,

13. PAYMENTS TO CONTRACTCGR

Monthly pragross payments will be made to the Contractar. In accordance with the
items listad within the Rid Form - Tabulation of Estimated Quantitles (Division W), a
Fist of items rendered complete, satisfuctory, and acceptable will be prepared by the
Contractor and submithed with each payment reguest. The payment roguest shall be
based on exiension of the unlt values for said quantities, The Contractar's project
representative will be required to revew tho payment requests with the Inspectar and
sign the reguest in agreement.  Tho payment request will then be checked by the
inspector's supendsar, who will reconfirm with the Inspector and Contractor any
required rorrections, before furlher processing for payment. If a good-faith dispute
oxists as to whether onc or more ltems have been complated pursuant to the
Contract, the County may continue to withhold an amount not to exceed 150 percent
of the total costs to complete the remalning items.

Al payments made o the Contractor and all payment of subcontractors, sub-
contractors, materialmen, and suppliers shall be in accordance with Parl VI, Chapter
218, Florida Statuics.

Federal or State Funding: If any project given fo the Contracfor under this
Agreement is one In which federal or stalo funds shall be wsed, the Contractor is
hereby informed that payment shalf be contingent upon receipt of said federal or state
funds or approval, Additionally, payment shall be contingent upon the Cantractor
cumpleting all required forms and documenlation as is necessary in order to obtain
such federal or state funding or approval.

14. ACCEPTANCE AND FINAL PAYMENT

A, Final Inspection

Whenever all materals have been furnished, ali wark has been performed, and the
canstruction contemplated by the contract has been satisfaclorily completed, the
Engineer witl make the final Inspection.

B. Malntenance of Work

The Contractor shall maintain all work in first-class condition until final inspection is
completed and aceopted by the Engincor. Al Bonds and Insurance shall be
maintained untl final accoptance by the Board of County Commissionats.

. Final Acceptance

1. Upon camplotion of the final construction Inspection and where the worl is
faund to he completed satisfactorlly, the Contractor shall prepare a final
estimal,

2, Whenover the wode pravided for under the contract has buen completely
performed by the Contvactar, and the finad Inspaclion has heen nitadde by the
[-12
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Engineer, a final pay request showing the value af the work will be prepared by
the Contractor as soon =5 the necessaly measuremenks and computations can
be made. Al prior estimates and paymets shalt be subject to carrection i the
final astimate and payment. The amount of this cslimate, less any sums that
may have heen deducted or retained under the provisions of the contract, wikl
he npaid to the Contractor as soon as practicable, after the Cordractor has
Furmished « swovn Affidavit in the form provided in Division Z of this Contract
ta the effect that alb bills are poid and no suits wre pending, and after the
Contraclur has agreed in writing to ancept the balance due, as determined by
the County, as Full settlement of his account undet contract and of all claims Tn
connection therewith,

3. The surcly on the cantract bonds cangsents, by completion of their sarion of
the affidavit and surety releasc subsequent to the Contractar’s completion of
his portien, to final payment to the Contractor and sgroes that the making of
stch payment shall not relieve the surety of any of its obligations under the
bords,

D. Walver of Claims

E.

1. The Contractor’s acoeptance of final payinent shall constitute a full waiver of
any and all claims by the Contractor against the County arising ot of this
Contract or olhurwise related Lo the project, except those proviously made in
witing a2nd identified by the Contractor as unsellled at the fme the final
estimaie s prepared.

2. Meither the acceptance of the work nor payment by the County shall be
deemed to be a walver of the County's rights to enforce any cantinuing
sbllgations of the Contractor hereunder or in the recovery of damages for
defective work not discovered by the County at the time of final inspection.

Terminatiun of Contractur’s Responsibillly

The rontract witl be considered complete when all work has been completed and
has heen accepted by the Engineer. The Contractor will then be released from
further obligation except as set forth in his bonds and in this Diviston.

Racovery [Rights, Subsequent to Final Payment,

Thc County reserves the rght, should an ervor be discoverad in the peutial ur final
estimates, oF should proof of defective work or matkerisls used by or un the part of
the Contrackor be discoversd after the final payment has hoon made, fo clzim and
recoyal from the Contractor or his surety, or both, by process of law, such sums @S
may he suficdent to correct the error or make good the defects in the work and
matertals.
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15. COVENANT AGAINST CONTTINGENT FEES

The Contrackor warrants that rno person of sofling agency has heen ocmpicyed or

retalned to solicht of soowee this Contract upon @p agreement o understanding for a

commission, percentage, brokerage or contingent fee, oxeept bona fide employees of
B-13



bona fide astablished commercial or seing agencies maintained by the Contractor for
the purpuse of securing business. For breach or violatfon of this warranty the County
shall have the right to annd this Contract without Habifity or, in its discretlan, 1o
dadet from the Contract price o consideralion, .or otherwisc recover, the full amount
of such commission, percentage, brokerage or contingent fee.

16. LANDS FOR WORK AND ACCESS THERETO

A. The County will furnish. and define the limits of land for access o the constriction
sito and for the site proper. Al information shown in the Contracl Documents
constitybes the extent of fand provided by the Courty, Any and alt othor lands
requived by the Centractor shall be procured by the Contractor at the Contractor's
Expanso,

B. As the work progresses, the Confrackor shall keep the sile reasonably clear of
rubbish, trash, waste and other disposabie materials en a daily basis,

1. If the Contractor ailows the site to hecome fittered and onsightly, any
payments otherwise due may be withheld until the Contractor cleans up the
slte to the satisfaction of the Fngineer, If the Contractor falls to ciean-up the
site, the County may choose o coan-up the site at the Contracknl’s cxpense.

C, Temporary buildings (storage sheds, shops, offices, etc.} may be erected by the
Contractor only with the approval of the Engineer after obtaining necessary
permits, and shall be built with labor and materials furnished by the Cantractor
without expense to the County, Such temporaty buildings andfor utilities shall
rematn the preperty of the Contractor and will be removed by him at [is ponsa
upon the complotion of the wark. With the written consent of the Enginear, gtich
huildings and/or wtilitios may be abandoned and need not be removed.

D. The Contractor shall confine all construction aguipment, the slorage of materials
and sguipment and lhe operations of workers to the project sfite and land and
areas idenfifind in and permitted by the Contract Documents, and shall not
unreasonably encumber the project site with construction equipment or othey
materiat or cquipment, The Contractor shall assume full responsibilily for ary
damage to any sich land or area, or to the owner or occupant thereof, or any lizrd
ar areas contiguous thorato, resulting from the perfarmance of the work,

E. The Contractor iz rosponsible for enswuing and complying with any  permil
requirements from Fedaral, State, Counly, or local agencies - in the sturage of
material on properties not under the contral of Lake County. The Contractor shall
provide bast managament practices at storage sites to provent erosion, harardous
matcrials contarmination, or othor contaminations from occurkng.

17. SITE INVESTIGATION

A. [ach Contractar shall visit the site of the proposed work snd fully acquaint himself
with conditions refating to construction and labor so that hie may fully understand
the fucililics, difficuities and restrictions attending the exceution of worl under the
contract.  Tho Contractor shal thoroughly oxamine and bo familiar with Lhe
Contract Decuments. Ealture or omission of the Contracior fo reccive or exarming
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any form, instrument, addendum or other documents, o to wisit the site and
avquaint himself with conditions existing therean, shall i no way refieve tho
Contraclor fram any obligeiien with respect to the Coniract.

The (eofechnical Reporl dated August 12, 2014, as prepared by Andreyev
Engineering, Ihe. fs atfachad fir reviaw.

Lake County does not warrant, the accuracy or rompleteness of these reports, 501l
samplos, or any other sile condition information or data made avilable Tncluding,
but net limited to, underground wility location. The submission of a bid shall be
taken as prima-facie evidence of compliance with this section,

. The Contractor acknowdedges that ho has satisfied himself as to the nature and
location of the work: the genoral and Jocal conditions, including but not restricted
tn, those bearing upon transporision, disposal, handling and storage of matarlals;
avaflapility of labor, water, clectvic power, roads; and uncertainties of weather,
tiver stages, tides or similar phiyslcal conditions at the site; the conformation and
condllons of the graund; the character of equipment and facliities needed
praliminary to and during proseculion of the work.

. The Contractor further acknowledges that ho has satisfied himself as to the
characler, quality and quantity of suiface and subsurface materials, chstacles, or
condltions to be encouninred.

. Any fallure by the Contractor to acquaint himself with any aspect of the work ar
with any of the applicable conditions shall not relleve the Contractor from
responsibility for adequately evaluating the difficulty or cost of successfully
performing the wark under the Contract Documents, nor shall it be cansidered the
basis for any claim for additicnal time or compensation.

. The County assumes no responsihility for any conclusions er interpretations made
by the Contractor on the basks of the informadion made available by the County.
The County alsa assumes ho responsibillty for any understanding  or
representations made by Its officers or agonts during or prior to the execution of
thig Contract, unless such understanding or interpretations are made in wiiting.

i A AL B s
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18, PROTECTION_ OF EXISTING STRUCTURES, UTILITIES, WﬁRE AND
VEGETATION

A. Location of existing structures and utilities provided in the Condract Documents dre
approximate only. Any damage to existing structures or worl of any kind, or the
interruption of a utiity service resulting fram fallure fo comply with  tho
requiremonts of the Contract Documenls, shall be repaired or restored promptly
by, and at the expense of the Contractor.

B. The Contractor will presorve and protect all existing vegetation such as trees,
shrubs and grass on o adjacent to the site which do not unreasonably interlore
with the constructlon as may be determined by the Engineer. The Contractor will
he responsible for all unautherized cutfing or damaging of trees and shrubs,
including damane due to careless operation of equipment, stockpiling of matertals
or tracking of grass areas by equipment.
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Carn will be taken by tho Contractor in felling trees authorizod for removal 1o avoid
unnecessary damage to vegotation that is 1o remain in place. Any fimbs or
branches of trees broken during such operalions shall be trimmed without cutting
into the trunk and left with & dean cut and & small stub. The Contractor wilk be
liable for, ar may be required to replace or restoroc st his own expense, all
vegelation that may be destroyed or damaged duc to the Conlractor's failure to
protect and preserva same as required herefin.

. Where the Confractor hauls material or equipment to the project ovor roads and
bridges. on the State road system, County read system or City strest system, and
such use causcs damage, he shalt immediately, at his expense, repair such road or
hridge to as good a condilion as befare the hauling began, Such hauling shall bo
conducted in accordance with all applicabe environmantal and salely regutations,

. ‘The Contractor shall fully protect the werk from loss or damage and shall bear the
cost of any such loss or damage unlil final payment has been made. If the
Contractar or any one for whom the Contractor is legally llable for is responsible
far any loss or damagn to the work, or other wark or materials of the County or
County's scparate contractors, the Contractar shall be charged with the same, and
any monies necessary to replace such loss or damage shalt be deductad from any
amaunts due the contractor.

. Al existing monumerts shown on these plans are to'be prascrved, if possibie. Any
monuments damaged o destroyed without the express wiltton permission of Lale
County, including but not limited to horizental and vertical cortrel points and
property corners, are 'o be restored st the expense of the Contractor by a
professional surveyor and mapper, licensed o do business In the State of Flotida.

19, OTHER WORK

A, The Contractor wil cooperate with County forces or others wito may be engaged in

authorized work prior to final completion of the project.

. Tha Contractor shalf conperate with the owners of any underground or overhaad

utility Hihes in their removal and rearrangement operations in greor that these
gperations may progress in a reasonable manner and thet service Jendered by
these parties will not be Interrupted.

The County may perform other wark related to the project at the site by tho
County's own forcos, have other work performed by utility owners or lot other
direct contracts. If the facl that such othor work is to he parfarmed is not noted n
the Contract Documents, netice thereof wiil e given to the Contractor. If the
Cardractor befieves lhat such performance will involve additional expensa to the
Cantractor or require additional time, the Contractor shall send waitten nofice of
that fact bo the County and the Engineer within forty-eight (48} hours of being
notified of the other work, If the Conbractor fails to sond the above required
farty-eight (48) hour notice, the Contractor will bo deemed o hive waived any
righls it otherwise may have had o seck an extension to the contrack lime or
adjustmend 1a the contrack smount. The Conlraclor shall atford cach utility owner
and other cantructers {or the County, if the Counly is performing the additional
B336
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work with the County's employees) proper and safe sccoss o the sife and a
reasonahle opporlunity for the Introduction and storage of materials  and
pquipment and the oxecution of such work and shalfl properly connect and
cocrdinate ils wark with theirs. The Contractor shalt not endanger any work of
others by cutting, excavating or otherwise altering thelr work and will only cut or
alter their work with the writhen consent of the Engineer and the others whose
wirle il be affectad.

. Tf ary part of the Contractor's worlc dopends, for propor execution or rosults, upon
the work of any other contractor other than @ subcontractor or Utility owner, the
Contractor shall inspect and promptly repost to the Engineer, in wiiting, any
delays, dofects or othar problems in such olther werk that render it impossible for
lhe Contractor o obtain proper exccution or resuits. The Confractor's fafure o
repart will constitute an acceptance of the other work as fit and proper for
integration with the Contractor's work.

N s e

20, TERMINATION

A, Termingtion for Default

1. The Contractor shall be considered in material defauit of tha Contract and stich
default shall be considered cause for the County Lo terminate the Contract, In
whule oF in parf, as further set forth in this Section, for any of the following H
reasons. '

a. Falling to begin the work under tho Contrack Docurnents within the time
specified hoeraln;

h. Faling to properly and timely parform the work as directod by the Erginoor
or as provided for in the approved Construction Schedute;

c. Performing the wark unsuitably or neglecting or refusing to remove :
materials of to correct or roplace such work as may be rcjected as i
unacceptable, unsuitable or otherwise defective; :

d. Distontinuina the prosecution of the waork;

e. Falling to resume work that has been suspended within a reasonable time
after being notifled to do so;

f. Becaminy insolvent or declared bankrupt, or commitling any ack of
bankruptoy;

g. Allowing any final fudgment te stand unsatisfied for morc than ter {103} !
clays;

h. Making an assignment far the benefft of creditors;

i Failing to obey lsws, ordinances, regulsiions or cother codes of any
gewernmental authority with jurisdiction on the project
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j. Faifing fo perform or abide by the torms ar spiril of the Contrach
Documionis.

k., Fafing te maintain contract secutlty as required by the Contrack
Documents.,

The County shall notify the Canfracior in wiiting of the Contractor’s defiaull. If
the County determines that the Contractor has not taken substantial steps
toward effecting a remedy ar cure of the default or defaults in bis perfurmance
wilhin seven (/) calendar days following roccipt by-the Contractor of writien
notice of default or defaults, then the County, al s option, without releasing
oF walving its rlghts and remedies against the Caontracters sureties, and
without prejudice to any othey 1ight it may be entitlod to hereunder or by 3w,
may terminate the Contractor's right o proceed under this Contract, in whole
or in part, and may take possession of the work and any malaiials, tools,
eguipment, and appliances of the Condractor, take assignments of any of the
Contractor's subcontracts and pirchase orders and complete the Contractor's
work by whatever means, method or agency which the County, in its sole
discretlon, may choose,

If the County deems any of the faregoing remoedies necessary, the Contractar
agrees It shall nat be entitled to roceive any furthor payment undll after the
work is completad. All money expended and all of the costs, losses, darmages
and extra cxpenses, including alf management, administrative and other
overhead and other direct and indirect expenses, (including engineering,
architeckural and attormoy's faes) or dameges incurred by the County incident
to such completion, shalt be deducted from the contract price, and if such
cxpenditures exceed the unpaid balance of the contract price, the Contractor
agrues in pay prompily to the Countty on demand, the fulf amount of such
excess, Including costs of collection, attorneys' feos (including appesl) and
Interest theraon al: the maximum legul rate of interest unlil paid.

The liability of the Contractor heretnder shalt extend to and inciude the full
amaunt of any and all sums paid, expenscs and losses Incurred, damages
sustalned and obligations assumod by the County in good faith under the belief
that such payments or assurptions were necessary ol reguired, in completing
the worl and providing labor, materials, equipment, suppligs, and other items
tharefors ot refating ko the work, and in sctttement, discharge, or compromise
of any claims, demands, suits or judgments pertaining o of arising out of the
work hereunger,

If after notlee of termination of the Contractor's right to proceed pursuant to
thls subparagraph A i ks determined for any reason that the Contractor was
not In default or that his default was excusable, or that the County 1s not
erditlad to the remedies against the Confractor provided herein, thon the

. Comractor's remedies against the County shall be the same as and limited to

those afforded the Contractor pursuant to the Termination for Convonichce
subparagraph B beluw.
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B. Tormination for Convenience and Right of Stspension

1. The County shall have the righ to torminate or suspend this Contract, in whole

ar in part, without cause upon seven (7) calendar days written notice {o the
Caontractor,

. In the event of such termination or suspension fur convetience, the Contractor's

solo rapovery against the County shall be Bmited o thal portion of the contrack
price earncd through the dabe of termination or suspension, togeeher with 2y
retainage withhald and reasonable Eermination or suspension expensas incurred,
but the Contracter shall not be entitled to any other or further rocovery aguinst
the County, Inclding, but not limited to, damages and any anticipated profit or
wurls et performed.

21. SUBMITTALS
A, Schedulu

1.

Al or before the Pre-construction Conference, the Contractor shall submit a
preliminary Censtruction Progress Schedule to the Engineer.  The County will
review the schedilo and provide the Contractor with comments.  Wiihin ten
{10) days after receipt of the County's enmments, the Contracter shall deliver
to the Englnecr a Constructian Progress Schedule in a form satisfuctory to the
Engincer and showing the proposed dates of commencement and completion
of each of the various subdivisions of work. A bar graph format is acceptable
for the Construckion Progress Schedude, I requlred by the Engdineer, at or
before the Pre-construction Conference, ihe Contractor shall provide lo the
County a brealkdown of estimated monthly payments for the erdire duration of
the contract perlod.

For jump sum contracts the Contractor shall alse fiimish the Enginoer with a
detalled estimate giving a complete bresakdown of the value of ftems of work to
he pald for the purpose of making partial payments thereon. The valles
amploved 0 maling up this estimate and the schedule will be used for
determining the basls of partial payment and as a basis fir determining wark
quantity pricing for additions to or deductions fiom the contract price.

The Cohstruction Frogress Schedule shalt be updated by the Contractor. Al
updatos to the progress schedule shall bo submitted for the Engineer's file.

The work shall he planned and cartied out 5o as to minimize the Interraption of
existing services, and/or traffic, or as direcied by the Englnoor.

The: Contractor s o furnish the Fagincer for approval a Traffic Control Plan
(TCEY that complies with the Manual on Uniform Traffic Control Devices
(MUTCD}.

I¥ a Nationai Pollution Discharge Elimination Systom {NPDES) Construction
Parmit is required for the Project, prlor ko construction the Contractor s 1o
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furnish the Engincer a copy of the Stormwater Pollubion Prevention Plan
(SWFPP).

1i. Shop Drawings/\Waorkfng Brawings

1.

.

Four (4} complete sets of detailed shop or working drawings shalt be furnished
by the prime Contractor to the Engineer for review and processing. The
submittal shall includs alf details, computations, materials, loads, stresses,
member sizas, deflections, and lomparary connagiions for precasting,

Al shop, working and erection drawdngs preparcd by the Contractor or his
subcontrackor, Fabrivator or supplisr shall be REVIEWED, DATED, STAMPED,
APFROVED, SEALED (If raqulred), and SIGNED BY THE COMTRALTOR prior to
submission tw the Engineer for roview by the Enginoor of Recard. By
approving and submitting shop or working drawings, the Contractor represents
that he has werified work requirements, figtd measuroraonts, construction
yiteria, sequence of assambly and erection, access and clearances, catalog
numbers and other similar data.  Each submission shall indicate the
spedcification sectlon or bid item number and page and/or shaot mmber to
which the sutbmission applies. Under no drcumstances will submitlals be
actopted from subcoentractars.

The Contractor shall indicate on the working, shop and erection drawings all
deviations from the Cuntrack Documents and shall Hemize all dowviations in the
latter of transmittal.

submittals shall be made to the Enginear and will be distrlbuted to the
appropriate Design Engineer of Record by the Enginesr. The Contractor shail
[dentify each submittal by contract aumber and #itle on the form provided by
the Fhginecr. All submittals are to be transmitted in an expeditious manner to
ensure "next duay delivery”. After they have been reviewed by the Englhesr or
Design Engineer of Record, all submiitals shall be stamped efther “no
exceptions,” "oxcepiions noted” or "refected” with resubmittal required and
feturmed to the Contractor. '

Priar to recelpt of the reviewed shop or working drawings from the Courty,
work done or materals ordered for items covered by the drewings shall be
done at the Confractor’s risk.

All submittels by the Contractor shall be made sufficicntly in advance of the
schodulorl start of the applicable construclion operation 1o allow for shop
drawings review and for Conlractor action required in addressing roview
enmments, The review period shalt begin on the day the submitial is recelved
in the office of the Fhnginear and shall be completed on the day the Engineer
transmits revicwed drawings te the Contractor.

The Contractor shall schedids the submission of shap drawing shecls (o be

discussed at the pre-construction mesting) so thet approximately twenby-one

(21) days are allowed fur roview by the Fnginoer and Design Engineer of

Recard for rouling wark, For more complex work, the number of coples and

the scheduled timo for review shall bo increased proporlionately to fhe
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complexity of the work, Contractor submittals lhat are o be considered as
comiplese and requiving preportionately groater review tima include, [t are not
fimited to, the following:

a. Contractar submittals of allemative design features or mudifications o the
ariginal daslgn,

b, Contractor submiltals of complex  designs, unusual construction or
ecpliprcit and methods requiring analysis of design calcubations,

. Material Safety Data Sheats Rogquirement
If any chemicals, or materials or products containing toxic substances are to be
used at any time during this Contracl, pursuant to eompletion of this Contract, fhe
Contractor shall furnish a Materal Safely Data Sheet o both the Lake County
Depariment of Rlsk Managament and the Enginesr, prior to commencing such use.

0. Materials

1. Delivery Tickets: The Contraclor shall submit a copy of all defivery tickets for
materials used on the project, regardicss of the hasis of payment,

3. Job Mix Formula for Asphaltic Concrete:  Attention s directed to the provisions
of FDOT “STANDARD SPECIFICATIONS FOR  ROAD  AMND  BRIDGE
COMSTRUCTION” 2015, and alil supplemantal specifications thereto which
rerquire the submission of job mix formudas for asphaltic concrele, of the type
specifiod, at least fourtecn (14) days before plant operations begin.  The
submitted formula shatl be approved by the County. The Contractor shafl
prepare the mix furmula to be submitted to the County,

4, lob Mix Forsuta for Portland Coment Concrober  Afttentlon is directed o the
requirement that job mix design formulas for all Portland Cement Concrate, of
the type spedfied, be submitted at least fourleen (14} days prior to use an tho
project. The submitted formutas shall be approved by the County and/ar its
agents prior to its use, Al concrete mix designs shall meet HJOT Concrete
Class mix guidciines or the reguirements included [ the Technleal
Specifications included in these Contract Documents,

5. Al Jab mix formedas shalt be submitted to the Engineer,

22, RIGHT TO AUDET

The County resenis the right to require the Contractor to submil to an audi try
any auditor of the County’s choosing, The Contractor shall provide aciess (o all of
its records, which relate directly or indirectly to this Agroement at its place of
business during regular business baurs. The Confractor shall velain all records
portaining 1o this Agreement: and upon reguiest make them available to the County
for tan {10) vears following expiration of the Agrecment; provided, howewver, that
recards related to unresohved aodit findings, appeals or litigation shall be retained
until the actlan is compteted o tha dispute is resolved. The Contractor agrees [o
provide such assistance as may be necussary to fadlitaic the review or audit by the
B-21 '
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Cotmty to ehsure compliance with apnlicable  accounfing  wnd  financiat
standards.  Additionally, the Conlractor agrees to includ the requirements of this
provision in all contracts with suboontractors and material supplicrs in connection
with The work petformod] hercunder.  If an audil nspection ar examinaticn
pursuaitt to this soction discloses averpricing or overcharges of any nature by the
Contracter to the Counly in cxcess of one parcent (1%8) of the tofal contract
billings, In addition to making adiustrents for the overcharges, the reasonable
acildl costs of the Counky’s audit shall be reimbursed to the County by the
Comractor, Any adjustments sndfer payments which must be made as a resull: of
any such audit or inspoction of the Contractor’s invoices andfor records shail he
made within a reasonable armount of time, but in no event shall the time axcood
ninaty (90) days, frum presentation of the Caunly's audit findings to the Contractor.

23. INTEREST ON JUDGMENTS

24

In the event of any disputes between the parfies te this contract, Including without
limited thereto, thoir assigiees andfor assigns, arising out of or relating in any way 1o
this contract, which resufts in litigation and a subsequent judgment, aword or decree
against efthor party, it i agreed lhak any erditlement to post judgment interest; 1o
aither party and/or thelr attorneys, shall be fixed by the proper courl at the rate of five
(5%} pervenl, per ammum, simple inberest. Under no circumstances shall elther party
be entitled to pre-judgment interest. The parties expressly acknowledge and, to the:
extent allowed by law, hersby opt oct of any provision of federal or state statule not
in agreement with this paragraph.

. DRAINAGE AND EROSION CONTROL

25

The Contractor shall so conduct his operalions and maintain the work in such candition
that adequate drainage and crosion control will bo in effect at alf times,

DARD SPECI TONS

Unless otherwise specified, the standard specifications [0 be used for this worle shall
be the FDOT “STANDARD SPECIFICATIONS FOR ROAD  AND  BRIDGE
CONSTRUCTION," 2015, Divisions I & IIT, hereinafter referred tu as “Standard
Specifications,” excapt as amended under this Contract,  Certain provisions of Division
1 of the "Standard Speclcations™ will be incorporated by specific reference; those not
s0 incorpariled are not part of this contract.

26. PRICH

27,

1Inn any instanco where there is an apparent confllet bebwerdn Special Provislans and tho
correspending terms of the "Standard Spacifications,” the Spedel Provisions shall he
cantrolling.

SURVEY AND EAYOUT

A, The Cantrector shalt be responsible for providing alt lnes, grades, boundaries and
Creguired sulvey andfor layout necessary to construct and inspect the project, All
cenloriine control paints shal be established and maintained thaough the contract
pesfod by the Contractor,
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H.

The Contractor shall employ or retain tho ssrvices of & Florida registered
Profossional Land Surveyer fo perform and suparvise the establishment and setting
of the project centerling controf at infervals not to exceed 500 feet, All primary
eontrol paints such as section comers, points of intersection, points of curvature
and polints of tangency shall be fistalied, referenced by accoptable standards, and
maintained through the contrack period.  All slakes and poinls shall be cloarly
marked and identified.

The Conlractar shall omploy of retain the sendces of a Morida registerad
Professional Land Surveyar to perform and supervisé the cstablishment of all
righls-of-way/boundary staking at &l project sidefines. Such staking shall be
catablished and . maintalnes by the Confractor's registored Professional band
Survevar along each sideling or perimeter at each station and 2l points of
intersection, poings of curvature, end polnts of tangency. Afl stakes shall be clearty
marked and identified.

The Contractor's registered Pofessional Land Suiveyor and all employees engaged
in survey efforts shall keep proper documentation of survey notes in hard bound
baoks. The use of digital data storage capabiliies may be used in lieu of
hardhound books. Standard ASCTT files/format shall be used with software
compatibility to that of the LCPWD. The Caontractor shall submit for apptoval the
selectnd farmat and software applicatian(s).

The: Contractor may perform of seloct the option o employ o Florida registerad
Professional  Engines or registered Professional Land Surveyoar to provide
construction layout. All layout and meastrements shalk he performed from conirol
and boundaries established and maintained by the Contractar's Florida registered
Professional Land Surveyor,

The Contractor shall be responsible to porform all layout i acceptable standard
rethads, Al items shall bo clearly staked and marked, Roadway items shall be
staked for harizontal alignment relative to the edge of pavement with appropriate
offset stukes. Al vertical grades should be referenced to the nearest aven foot cut
or fili where practical. Tubulated cutffill shects are acceptable for ulllity work
items, copies of which shall be furnished to the Engincer prior to the work.

Al caloulations for intermediate grades and locations shall be performed by the
Cantractor, All calculatlons shall be transcribed in hardbound fleld books prios to
favaut aind staking.

The Cottractor shall submit, for information only, @ Survey and layout Plan
comprised of the following:

f. Name, addiess and certificate number of the registered Professional Land
Surveyar to be In responsible charge of performing ali survey control and
“bowndary wile.

2. Name, acddross and cerlificate registrution number, it applicable, of the person
In ruspensible charge of performing all layout, measuresments arnd caloulatinns
for the projoct, iF opled by the Confracior. “This person must be 4 Contractor,
orofessional Land Surveyor or Professlonal Engineer.
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T. Stakes Set by Coungy: The Eagincer will provide all construckion stakes askahlishing
right-of-way [imiis.

1. Preservation of Stakes and Marks; The Cantractor will b held respunsible foy the
praservation of all the stakes and marks. If any of the stakes or marks are
caretessly or wilifully destroyed or disturbed by thne Contyactor, the cost of
replacing ther shall be deducked from the payment for the worlk,

28, LABORATORY TESTING

Cost of all required laboratory Lesting shall be: borne by the County with the exception
of the rost of fallng tests and subsequent re-tests which shall be borne tyy the
Contractor, Testing shall be i accordancs with tie Standurd Specifications.

29, CONFORMITY QF WORK WITH PLANS

A, Al work perforricd and all matorials furnigshed shall be in reasonably close
conformity with the lYines, grades, cross sections, dimensions, and material
requirements, inciuding tolerances, shown 'on the plans or indicated in the
spedfications.

B. In the event the Engineer finds Lhe materials ar the finished product in which the
materiats are used not within reasonably close conformity with the plans and
specifications, but that raasonably acceplable work has boen produceel, he shall
then make a determination if the waork shall be acoopted and remain in place. In
this evont, the FEngineer will documaont the basis of acceptance by contrach
madification which will provide for an appropriate adjustment in the contract price
far such wark or materials as he deems necessary to conform fo his determination
based vn crginearing judgmerndt. :

C. For hase and surface courses, the finished grade may vary as much as 0.1 foot
from the grade shown in the plans, provided that all template and stralght edge
requirements are met and that suilable transitions ere in place,

30. GUARANTEE

31.

M work shall bo guaranteed for eighteen {18) months after complelion and
acceptance of the work unless. otherwiso specified,  The guaranlecs are to be
conslried as being supplemantal in nature and in addition to any and all other
remedles svailable to the County under the lews of tho State of Florida.

WARRANTY

The Certractor shalt obtain and assion to the County all expross warranties given o
the Contractor or any subcontractors by any material suppliers, equizinent or fixiures
i be incorpuraled inta the Project. The Contractor watrants to the County that arvy
matesals and equipment furnished Under the Contract Documents shall be new unless

- otherwise spocfied, and that all work shak be of goad guality, free from afl defects

anel it conformanoe with the Condract Documents. 'The Conlractor furthar warranls to
B-24

el i b kP A T e ek e B VS A S L T

—— b




the County that all materials and equipment furnished under the Condract Documents
shall be applicd, installed, connecked, evecled, used, rleaned and conditioned [
acecrdance with the instructlons of the applicable manufacturers, fabricators, suppliers
or processors except as olherwise provided for In the Contract Documants. Unlesis
otherwise spedifiod, i within eighteen {1B) months aiter [inal complelion and
acceptunce, sy work 1s found to be defoctive or not in conformancs with the Confract
Documents, the Contractor shall corract it promptly after receipd. of written nolice from
the Courdy. The Contracler shall aiso be rosponsible for and pay for replacement. oF
rapair of adjacent materials or work which may be damaged as a resull of such
replacument or repair, Those warranties are In addition o those Implicd warrantias Lo
which the Caunty is entitled as a matter of |aw.

32. PUBLIC RECORDS

Pursiant to Section 119.0701, Morida Statutes, the Contractor shafl cormply with the
Florida Public Records” kaws, and shall:

A, Koep and maintain public records that ordinarly and necessarily would he
requlrad by the Coutity in order to perform the services itlentified horein.

B. Provida the public with access to public records on the same terms and
conditions that the County would provide the records and at a cost that
does not exceed the cost provided for by law,

C. Ensure that public records that are exempt or confidentlal and exempt from
public records disclosire requiraments are not tisciosed ewcept as
suthotizad by law.

D. Meet all requirements for retaining public recards and transfer, at no cost,
to the County alt public records in possession of the contractor upon
termination of the contract and destroy any duplicate publlc records that are
exempt or confidential and exempt from public records  disclosure
requirements, Al records stored electronically must b provided o the
County in a format that is compatible with the information tochnalogy
systems of thoe County.

Falle 1o comply with this section shall be deomed a breach of the contract and
cnforceable a5 set ferth in Section 119.0701, Florlda Statutes.
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DIVISION J

LABORATORY TESTING AND SAMPLING SCHEDULE
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This pagn [o be used if permils are requlred.

LIVISION P

PERMITS

BID NO. 15-0019

PFERMIT [HDEX
AGENCY PERMIT NO. " PAGE ND. {s)
Flotida Department of 0320542001 EG P-2 thru P-4
P-1




FLORIDA DEPARTMENT OF
ENVIRONMENTAL PROTIMCTION

TAT TAHAZINE, TFOR DA 173053400

RICY KL
CUAV TR

CARLGY LOrE-CANTEHA

HOB WARTINEL CHMTER
MU0 FLATRETOHNE ROAT

SELI CERTIFICATION FOR
A STORMWATER MANAGEMENT SYSTEM IN UPLANIN SERVING
LESS THAN 10 ACRTES OF TOTAT, PROJECT AREA AND
LESS TIHAN 2 ACRES OF IMPERVIOUS SURTTACRS

Orwner{s)Pernilleniy):

Vile Mot
IMe ¥ame:
Hite Address:

Connty:

Latitude;

Longitude:

Tofal P.rujeuL Arey:

Total Impervious Sueefaee Area!

Apprixlmaie Date of Commencement
of Comelruetling

Repletered MNorida Professional

Liccnse No.:
CotnpAny:

Dafor Sepratnbar 23, 20714

Lake Covaty Board of Couaty Cornmisyioness, Senninger

Irrigation, Tne,
MA2054200 (R}
LAKHE COUMTY FIRE STATION #00

16220 Slate Road 30
Clerruont BL - 34718 0206

Lako
287 32" 20, 256407
14T T ROT

© 354

123
Q501205

Datald Grifiey
793 '
Giffey Engineering, Tne.

Dunald Griffey certified through the Department’s Bnterprise Sclf-Service Application portal that e
provjeet deserilbod abuve wag destgned by the sbove-named Florida registered prolesslonal to meet the

follewing reguivgments:

L. The toral project srea nvolves [sss than 10 nores and Joss than 2 avres of Linpervions sniface,
4, No aclivitios will finpaet wellands of other surfres waters;
4. Mo activities are eomducted in, on, or avet wetsnds or other surface waters;

4. Drainnge facilifies will not nchade pipes having diatnclers greater than 24 inches, or the hyrrdrgulic

couivalent, and will 0ol use pUmpPs in ALy wauLeT;
5. The project i not pati of a laoger conunon plan, developrient, or sale; aml

6. The project doos not:

1. Cruse adverse water quantity or Souding jinpacts tu receiving water amd adjacent Tands,
2. Uenee adverse inpacts (o extsting surfacs waker stovage and converanes capahilitfes;
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3. Cunge 3 wiclatn of slate water qualiby standerds; or

4, {anse wa adyerss iipact o the maintenance of snrface o ground waler Bvels or surlucs water
flowe eatabliched putsnang fo &, 373,042 or a work of the disteiot establlehed pavsaant m 5.
13086, 193,

This certification was submitted within approximnateky 30 days afier initiation of cosstaiction of the above
project. Ag such, construclion, alleration, sud mainlenance of the siofmwalat (ARARENENT SyS0em Sa7ing
thls preojoet s aurhorieed In accordance with 5. 403 82012y, T3, and Bl heoe s o rebuila 3l srespmpeion
Ehat fhe dischurge fromo such systern @ikl cotuply with state waler quality standards s/hen the stomesler
manapgement syatem for s project Is designed, operated, and aintaived n aceordance with apslicable
rales wdopted pltsoalt (o peet IV of ohapler 373, F.5,

Applicants are advised 10 contael the applicahle water management district [ requirements faal sl be
fllorwed o prapeely abandon any existing watar wedls rhat nead ta be removed becwse they are located
wista ooratvietion (s ocenreing,

Tn aceordance with s, 373.486(2), RS, if ownership of the propevly o (e stovmaealer managemont sysioom
ts snld or franaterved to ancther pasty, continved operation af the system ir awthozized valy i nodee is
providged to e Department within 30 days of the zalo or transfer,

This nolios can be submitied b
FLEP Central THatdot
3319 Magnire Blvd Qrlanda 32803

This corliflcation wes submilécd along wilk the Gflowing clevizonic diraments:

;Frle Demr:pﬁnn e .
[Sm. . e — 1
L-fmuesa s PR ——

[‘ﬂlmlauons

Geatech - 3ifc

iIf you have sulsnitted this centification as a Plogida Repistarca Prodeasional, you may wisl e sign and seal
thix ceriification, aad retori » copy o the Depattuient, in Recordance with your professraoal practioe st
teguirements gndor Flovlda Stabsfas,

1@1“1”“‘5};
L, Drouald Griffesy, Licss m_a
bagod upion oy quﬁ@\%ﬁ*QmEﬂnﬁ
e, addvass nnr@é‘:'hﬁc%]t* of Eiu%‘

£+
a”f .

Adobe 1-"]]1" oy uL['H_l seenry, dipilal for mal‘} &l ]_*.lg Sﬂlfﬂ*l rﬂ{rﬂdoﬁ SR, ﬂ g, 0T &3 A ha?’dmpy, af the i}nkta!
address helow:

"’ﬁl'gk]iu_eh} cepdify thar the above nformation ds Wi amd qeelwats,

i ﬁ;bﬁhr}f Ity the space Lelow, offix signatsre, date, scal, comjany
h‘rmﬁ’{um (il applicable}.
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Tlerida Departmwut of Frovirgerantut Protection

Mo of Submerged Lands and Ravironmente| Beaoures
2600 Tolaly Seome Toad WS 2500

Tatlahasses L 32599 2400
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DIVISION W

BID FORM

- p— Y
| B Goustewcton, Thc
T TCOMPANY NAME

NOTE: BIDDUR SHALL SUBMIT HIL IN DUPLICATE ON FORM PROVIDED HIEREIN,
BID

oy

. E&%’.ﬁ;ﬁ CﬁWS'I'PMC.é'bQH.. :]--—-"ﬂ.'l

{(Mame) *

{’;,E'CT S !ﬁ:high fe::' /4,-0&}?/(&,__!{:{' 53%3
{Address) Y

(o, 325 S
{Phone No.)

FOR

BID NO. 15-001%9

HARTLE ROAD CONNECTION
PROJECT NO. 2015-03

Lake County, Flurida
. (o4 sl $
Submitted _ LA

TO THE COUNTY OF LAKE, FLORIDA:

wie, the undersigned, hereby declarc that no persan or persans, firm or corparation, ather
Ihan the undarsigned, are interested in this prnposs, as principals, and that this Bid is
made without collusion with any persan, firm o cerporatian, and we have carefully and ta
aur full satisfaction examined the Specal Provisions anel form of Congract and Bond,
toygether with the approved Plans and Spaulficatinng for the above dascribed project, and
that we have made a full examination of the location of the proposed weork and the source
of supply of materlals, ad we hershy agree 1o fenish all necessary laboy, equipment, and
materials, fully understanding that the quantities shiown herewith are approximate only,
and that we will fully complete all necessary werk in accordance with the Plans and
specifications, and the reguivements under them of the Engineer, withln the time limi
spocified In this Bid for the following unit values, toowik

-1

e iR P T et b b E 1] b P it

rt et by

T e N il =T EFE LY B

= b oy

B ey e b e BB Ll | P AR, TR i = | TR

et P+ TR ke




30 FORM -

"TABUI ATION OF ESTIMATED QUANTITIES
HAR'[1E ROAD CONNECTION

PROJECT NO. 2015-03, BID NO, 15-0019

SUMMARY OF BIDS

Calendar Bags to

Amoat of Bid  Complete.

" Harfle Rosd Connuelion Roadway
Constoretion (Figures):

4845 o0 L 10

Altermnals “A" Bid - - Sil Preparation .

(Fiporeay:

Alteriate “B° Rid - Water wlain and Foreo

IMain (Figures)

19,0000 P

| TOTAR LUNKP ST BID (Tignres):

wz49¢%.00

| TOTAL LUMP SUM BID (Words);

WEEN TRNTRED MINETY - THEEE THOUSFND, NIWNE |
HANGRE TIEWT -THREE POURES

TOTAL NUMRBLR OF CATHENDAR DAYS
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131D FORM

HARTLE ROAD CONMECTION

- TABULATION OF ESTIMATED QUANTITIES

__PROJECT NO, 2015-03, BID NO. 15-0018

Amnund

_ Ilf;;“ r Description Uait | Unit price Quaniity
Roadway Construcifon o
I | Mobilization l1s | 35000.00 | 1 135,000 0o
2 | Mnintenance of Frailic LY l_D,rDD{} alb; | ED,DDD-_ Bl
3 | Bxcavation Cof oY 1S, OO ULLSEE _ U%}él% &
4| Fxcavation Fill oy | 100 bty | 199200
5 | Grading/Final Drgssing s | ipgop.oo f 10,000, O
§ | Clent and Gl 1.8 551@[}[) _ _H- _ 551000 cO i
; E“ Stabitized Type B ’-?uhgra.cla LER. - EDD'D 2, 222 ,llj U‘Jlﬁu DD
3| 10" Limerook 2 lifs) lsy | iB.0D | 32333 59,99 4- DD
5 | 1% Migjmum P 8.5 sy | 100 ] 350W | ”lh'l‘_m_DD
10| 2.5 Minimom §P 12,5 sy 1200 2,010 | Dl B40.00
{1 | Primeand Sand 5Y = 3,000 | 4,510 00
12| ‘Tack Coat sy | -50 2,070 L S'lD DD
13 | 24°RCP 1F WO 00 | 4L _ E’) 520.00
14 124" MBS ga | LD, 00 K- 00
15 [ 1P RCE LE .00 O h, QCD DO
16 | 18" MIS. py | LOCDLLOD | h[l)D 0o
17 | Type F Curb & Cutter [ 0. o s e, 500 GO
12 | Maahole Type ¥ Sguarc FA 3, oo, UD 3 2,000 O
19| Masholo Type I Bound A | 2,000-00 Al 200000
|20 | [ulet Type P-3 na | SO.0D T 10, 0. OO 4
21| Mashole wa | AOCO00 1 L | 500000
22| Fenes Removal s | 2400.00 | 1 5400, 0O
23 | 'Fres Removal s | 19,000.C0 1 19,000.00
24 | trosion Control s | 500000 'l 5,000 00
‘ Confinued on next page ,
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BID FORM — TABULATION OF ESTIMATED QUANTITIES

PROIECT MO, 2015-03, 80 NG, 15-0013

VARTLE ROAD CONRCTION

 Ttem

. Deseriplion 1inid Tlnit Price E_ Cruutity | Amuount
| 25 | Silt Fenos L |.Ob 2,00 20D, 0D
e a0 [uon | Wo000o
| 27| ‘themmoptastio Stiging s o000 b 5,0C0. 00
| 28 | Roadway Simn Removalfinstallation L3 & 1 DDD DD 1- _ 2'-. 0. GO ]
29 | SurveyfTayoulfAs Builts 18 ul[| UD‘D DD \ _ EDDD i L
| 30| Paymenfiperfornance RBond 13 EJD{DDD | BLDUD E_:]D
| 3L | NPDES Parmit 1.3 =Ny 1 500 00 1
| 32| Laborstory Testing s | WO 00 | LoD, O

33 | Portable Tuitet | TA ! ]U::{) DD | N H]DDDL DD
_ 31 | Labaratory Testing LS

TRoadway Constraction Tolat Lump Sut 53id o
{Figures):

U1 005 00

Koadway Construction Total .]“.!.lEI.l.E.:r Surn Bid
i { Wordsh

EOnE TWNBEED THRIY ONG THOUSAND, NINE

Boadway Coustroction Mumber of Catendar
| Thys io Complets

| BUNDRED AND NINETY FIVE DOUOES

[ 2Q

Alfernuie “A" - Sitc Preparation

10000 . 0D

1| Mobilization s | OOOCO 1
R Lixemyation Cut _ cy li\c‘_) DD . | ;SDD ,.quDD . DD .
3| Txcayalion il oy A wh | 2,400 00
Continued on next page e
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BID FORM — TABULATION OF ESTIMATED QUANTIFIES
[ARTLE ROAD CONNECTION
_ PROTECT NO. 2015-03, BID NO. 150019

Irt;;“ Deseriplivn Thnii 5 nit Price Quantity Amount
4| Geading/¥inal Dressivg (s | 5.0, 0D ! oL Ch

5 | Clear und Gruh s | AGOD.00 ) b D, 0000

. [12° subprode Compaoted 98% gy | 8 B4y T10%.00

K ?W,-%?ur?[}fg‘ﬂc;i fmtcmte Gxd—t0xlh oy 200, OD | %‘D l‘DD} O DD_
| 8| TypeP Cub | B0-0D DD 2,0e0. o
9|5 Sidewalk sy | US.0D 10 2,150, 00

" _gﬁgwm Tlimme with Onergy 1Hssipator sy ug, UD (LD D[DD 0D

11 | Conorote Weir ) sy | WD.00 Yip 10, DO

12 | Steel Bollard {including cometete) U FEA SDD GG _ E_:: _ /2451:}0 {:‘D_i
i 13| Concrete Bumpst Guard EBA ]’- SDDD II| \ | 11&5[) . DD
14 | Triigation Well _ s | p,ttooo| Vo | 1 BC0 0D

15 | 1.5 Water Main Sch 40 r | 20,00 | 200 Q,000.00

16 | 16" DIP (Firo Ling) _ e | 150 0D 70 | 2Bueh ob

17 | ¥irc Hydrant e | 5, 000.00) 2 10,000, 0D
| 1§ | 10°DDOV BEP ga | A000.0D) | 3,000 0O

19| Metor Box T Y o116 SN Y S Lo L2

W |15mee ma L NSTOOD | L | WBEDOD

21 | RONE DHO71 Lift Station | 500000 V] 500000 ]

2 |2 Contut e | 1000 | g | L4SD.0b

21§ 15" PVC Furce majn | 00 | 200 (o, CLC. OO

24 110" Gate Valve aa | 4 EC0.00 L & coD. CO
| 25| ‘Themnoplustic Striping and Sfpnage s | 5,0C0.00 | 5,00 9D

24 | Landuoape Compleds 13 i.EJ]D(DUD _ | _ ll?) ‘U:_I)Db N

27 | Iigation Complete LE \D;EXDDO lﬁ ) lD;DDD DD _E
|28 | Erusion Control : LS OO0, C0 l @rm L0

99 | Silt Feace | |-C0 SO S1D. 0O
E_ _ {lontnued oo nexy page | _
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BID FORM — TABLLATION OF ESTIMATED GUANTITIES
HARTLE ROAD CONMECTION

PROIECT NGO, 2015-03, BID NQ. 15-001%

T::‘ Nescription Unift Unit Price Chrantity Amuount
30 | sed B _ sv | TS50 | oot | 500000
31| Disintection and Testing s | o0 | ) B0 o0
32 Survew/Layout/As Builts R %,DD() DD _ l . aIO[—)DI:)D_
33 | Payment/Performance Bond LS UnDDD DD 1 '»-}.DUD oo
34 | NPDES Pevmit LS 50,00 { 50 . 0O
35 | Laboratory Tesiing L3 346}.}0 DD \ %JSDD 0O _
36 ] Poctuble Tollet s | L0000 |1 LEGD. 00
17 inv sa | ZU0.00| 2 | LobD 0O
18 |rpo A | 200000 2 000 LG |
)

192,088 . 0D

E_’SEE Preparation Toigl Lamg Sum Bid (Figures):

SHe Prepacation Total Famp Sum Bid (Wordsy:

TRD PUIRED EIGHTY 100 THUSAND, NINE
BUNDRED EIGHTN -E1GHT ROVARS,

Site Pt‘eparatinn.t'iu.t_r;har of Colendar Days 1o

Continued on next page

Complole; % l w
_Alternate “RY .. Water Main & Foree Main o ! _
1| Mobifization & Bond s | 7,000.00 | 7,000.00
E 2 | Sanitary Loree Maln N . |
- Cove and Tie to X-Manhole ~EA __1__ 1|WDD 'l H!m oD
1 hsideMUDuwpAsembly | sa | 4,000 DD || b, CC0. 0O
mu Manhole LT 1.UZD Lo | g gqm o
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BID FORM — TABUE ATION OF ESTHMATED QUAN ITITES
HARTLE ROAD CONNECTION
PROJECT NO. 2015013, BID NO. 1%-0019

Onandily

I’f;:n Peseription Uit TInit Price Amannt
2™ 11 Torce Mairt & Fittings 1R 1000 1 LwDD | 11e,0C0. BD
2 ARY &Box a | 250D.00 P 1,500, D
2 % Niroel Bores & Casing L OO0 |50 7,500.00
3 Water Main Uixtension o _ N ) i
Tie-Tr with 2 Fumpey Assembly Ba | ?nm.DD ]l _ ?f]_DEDI DD ]
12% C-900 PVC WM & Fillings | 000 YD | BEED. 00
17" Puctile hon WM | 0000 | 40 &, 000. 0O
12 tiat Valye Assomblics ma | A0D.00F % (o, 0D . CO
- Firo Elydrant Asscmblies | S0 2 10, 00D, DO
2 Blow Off Asscunbly Ea | S00D.OD 1} 2000.00
_| Road Opem Cut & Repait sv | M0.00 ;YD LOC. 00
;
E?%ﬁiﬁ;};ﬂ 1’¢Jf‘ca Fﬂa1n I'vlal I-fu.r.up Surm o ‘Iq |DDO CD _
Water Main and Foree Matn Tofal Lamp Sum LEVENT MINE MOUSAND POLLAES
 Tid (Words]: N o N . .
Waler Main and Pores Main Nuwnber of Cakendar
| Days to Camplele: L - %D
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The undarsigned flgther agrees to execule the Contrack within ten (107 calendar days atler
raceipt of notlce of awaid, and within the time Frarne of Division .

The undersigned furiber agrees to bear the full cost of maintaining all work ursd the final
acoeptance,

The undersigned further declares that his Bld is basad on specificalions as modified by the
Flowing Addenda;

Addencurn No. E _Dated__s:_" - -ﬁ.ddunclum Mo, _bated .
Addenelum Mo, Dated | ~ Addendum Me. | Date —
Addendum No. _ . Dated - Addendum No. Dated _ —

The undearsigned Contractur’s address and principal place of business is___ . ____ .

If Contractor is a corporation [ist the names, titles, and business addiesses of jis President,
Serretary and Treasurer:

L& 5. Birran K.

1. PRESIDENT 32@?”? R. &g _?_[*75  Address. _Hpegka, . 33703
{Mame) e '
(&1 5 Bk 72,
2. SECRETARY _\3___:'}"%; Mow:j'_ . hddress__Alpogha_ FL 35703
{MName) -
3. TREASURER __ - . __ Address _ -
(Mame)

Reciprocal Yendor Preference
{Not applicable on Fed 1/5¢ Proje

vordors are acdvised the County has established, under Lalee County Code, Chapter 2
Article VI, Sections 2-221 and 2-222 (see below); a process under which a local yardor
preference program applied by ancther county may be applied in a recprocal manner
within Lake County. The followlng information is needed to support apylication of the
Corle:

1. Primary business lacation of the responding vendor {city/stake): _/dgﬂt}ﬁéﬂif F? )

9, Dous the rosponding vendor malntain a significant physical location In Lake Cuolnty at
wihich emplayees are located and business is regulatly transacted: [ Yes Mo If
“yes” |5 checked, provide supporiing detail:

-8
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Said corporation |s qualified to do husiness in the State of Farida,

g J@;,a_Com |L"w: 4’1 by, e,

Corpolate Mang

By: ifZ >
. v < s o : Prasident

[Prnt Nande)

FxACORPORNATE SEALRY*

or Qualliying Agent

CGE S8

Contractor's Rég[stratinn or Certification N,

- Contractor 15 not a corparation, fist the name(s) and business addiess{es) of |
er(s), Joint veniurars or partniers:
prg? -5-- éﬂ‘HJﬂH f@'

ry & 1"9" 'ﬁ‘”"l*‘-% Address /‘H}I@fﬁé@_..ﬁ_ﬂF T3
2 \\\ - i A{Idres:/-—_

_ Adlclre

o

a sule proprictorship, partnership, ar jolnt venture

The saic company of business entt
{Corpany

apd is trading and doing busing
MNamea), /

By

Hare of Firm o Qualitying Reent

Cantractor's Rﬂgistraﬁuh or Certiflcation N
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——

FLORIDA TRENCH SAFETY ACT CERTEFICATION AND NISCLOSUIRE STATEMENT

Thes undersigned acknowledges the requirements of the Florida Trarich Safety Act {Section
553,60 at, seg. Florida Statules).

A The Bidder further acknowledges that the Flodda Tronch Safely Act {thc Act)
astabllshes the Fodoral excavation safety standards sek forkh at 29 C.F.R. Section 14920.650
Subpart P, as the inlerdm state standard untll such time as the Stata of Florida, through s
Departiment of Labar and Employment Security, of any SUCCESSOU agency, adopts, Lpdates
ar revises said imterim standard, This State of Florida standard may be supplemeanted by
speclal shoring requirements established by the State of Florida or any of |ts pelitics!
subdlvisions.

E. The Bldder, as Contractor, shall comply with all appiicablo excavatlon/trench safoly
standards.

C. The Contractor shall consider the geotechnical date available from the County, if ary,
the Contractor's own sources, and alf other relevant Information In its design of the french
gafety system to be cmploved on the subject Project. ‘The Contrackor acknowledges sole
responsibllities for the selection of the data on which B relies in dosigning the safety
systemt, as welt as for the system itself,

D. The amounts tht the Bidder has set forth for pipe Installation ncludes the following
excavetionftrench safety measures and the lnear fact of trench mxcavated under each
safety measure, Thest Lmits, costs, and unit values shall be disclosed solely for the
purpose of compllance with procedural requirements af the Act. No adjustment to the
Contract Hime or price shall be reade for any difference in the ackuat numbear of linear feet
of tranch excavation, except as may be otherwise provided in these Contrack Decuments,

Trench Safafy Units of Unit Utk Cosk Extended Cost
Measur Moasure {uantlky)

{Dastriptinn {LF, SF)
A Lok, (5. | Flo0. Floose
= >
C.
0.
E.
F.

e sk

I'or Infiorreation Only, Mok Tor Payment Purposes §,

Bidder muy use additional sheets as neressury 1o extend thlg form.
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Faflure Lo completa tha above may result in the bld being declared N0n-respansive,

E The amount disclosed as the cost of compliance with the applicahle trench safety
reguiremnenls does not conslilute the oxtent of the Contracto's obligatlon to comply with
said stapdards. ‘Fhe Comractor shall extend additionsl sums at ne additional cost to the
County, if necessary, to cornpiy with the Aot {except as may vtherwise be provided).

F. Acceptance of the tid to which this certification and disclasure applles [h no way
represents that the County or its representative has evaluated ard thereby determinad that
the above costs are adequate to comply with the applicable french safely requirements for
does it @it ahy way refieve the Confractor of its sole rasponsibiifty to comply with the
applicable trench safety requirements,

E—‘*#—P Cﬂkf’j"?v:‘l-m‘r; j:lfc.

Comyfany

S, £ Bily = Aukt (S

Narae and Tilo

Address:

CFEMF 5__' 5-‘Hich ﬂfj'
ﬁ)o.-_}wéq; ;C:{ 3?-%?

Felephone: {Yo) 3 28— S ?'?:f
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APDENDUM #1

Hartle Read Connectlon
Project Mo, A015-03
Bid Mo, 15-0019

This addendum Is being issued to make the followlng changes, correclions, clarifications and
additions ta the bldding document.  The infarmatfon i this addendum modifles and changes
the origial bidding documents and takes precedence aver the arigingl decuments. Receipt of
this_addendum shall be acknowledged by the bidder by signing and dating the
appropriate Jine on paye 1e bid progosal. Fallure to acknewledge this addendum
may preclude conglderation of the bid proposal for award.

A Mandatory pre-bid meeting for the referenced project was beld at 9:00 a.m. on May 14,
2015, Tn the Departmant of Public Worlks' conferenca room. The foliowlng were in attendancer

Name Company __ Phone Number | Email Addeess =~
| Moo Turner John L. Finch Canstryction _ finchconst@centurylink nek —

Josh Morvis Estep Construction {407) 325-5778 | jeff@estepconshuction.com
Mark Griffln | City of Clermort L | mariffin@clermontfl,org ]
! Tlen Mattozzi City of Clermant {352} 241-0178 | tmattorzi@clermantfi.org =
i Christima Tabor | CFE Corp. _ {407) 834-6135 | Clebor7o@aoloon) . _

Ricky Farring | Rainey Construction (352) 748-0955 | rfaring@raingyconskruction.com
[ Lawie Henderson | J, Malever Constyuction (352) 429-9507 | tomsmithjmc@embargmail.com

Ricl: Brooks Florida Safety .| (813)982:9172 | estimating@floridnsaferycontractors.com

Richard LeBlanc__| Lake County Faclitles ___{ (3%2) 255-4978 | fleblanc@iakecountyfl.gov
| Deris Dietz Lake County Traffic Ops | {352) 742-1766 | ddietz@lakecountyfl.qay o

Allcia Roehn Traverse Group {352) 403-6630 | aroshn@iraverse-group.com = __§

Garrett Phiflips Allstate Paving (407) 277-5257 | hfamii@alistatepayingfl.com !

Chris Q'Nell Boykin Construction (352) 394-5993 | boykinconst@aol.com _

Andy Walker CW Roberts Conlracting __{ {352) 330-2540 | awalker@cwrcontracting.com o
Joe Hinton Take County Public Works | (352) 483-9027 | tintan@lakecountyfl.aov. .
| Seth Lynch Lake Counly Public Works f (352) 483-9052 | shmch@lakecountyfl.goy j
Alan Kirkfand Lalee County Public Works ; (352) 483-9043 aldrkland @lakecountyf.qoy o
| Terry Scott | Lalte County Public Works | (352) 483-9024 | jscoit@akecountyfl.gov

Bab Marchese Lake County Public Works | (353) 483-00(7 | dimarchese@lakecountyfl.gov |

This project is located in Clermont and shall conslst of constructing two (2) lanes approximately
1,000 Tn fength of a fubure four (4} Jane oxtension of Harlle Road, Other work assoclated with
this project shall include the follewdng: constructing a retention pond, swale work, culvert
Inskallation, structure installation, fence removal, thermoplastlc striping, sndding, and othar
incidenkzl constructlon, Engineet’s estimate fs $302,844.00.

As part of this projoct, Contractor shall bid Alteimate "A” ta complele the site construction for
the propustd Lake County Fire Station 90. This shall inciued e the following: site grading,
concrete drtveway/parking 1ot cansbruclion, retentlon pond construction, drainage nskallaton,

1
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watar and sewer lIne Installation, [Ift station, 87 fire line, Typa Felrb, 5 sldoewalk, frdgation
well, landscape and irrigation installation, sodding, and other Inddental construction. Biddears
shall be reguired to provide an alternale bid for this wark wtllizing the “Alternate A - Site
Proparation” saction on the bid tabulatlon, Engincer’s astimate for this alternate bid is
+385,500.00.

Also, as part of this profect, Contractor shall bid Allermnate "8” for the Installation of a 12 PVC
watcr inain and a 27 Polyethylene Foree main, The awardad contraclor shali contract diractly
with the Ciy of Clermont for this work. Biddors shall be requived to provide an alternate bid far
this work utilizing the “Alternate B - Water Main and Force Main” section an the bid tabulation.
Fhgineer's estimate for this alternate bldl ks $60,050.00.

wWork performed under this cehtract shall he based an a lwnp sum bld. Quantities, If shown In
the construction plans, are esdmated for bidding purposes only and shafi be verficd by the
confractor.

Pay special altention to all notes shawn in the construction plans,

Any fences to be relocated shall be moved 1o the Hght of way lne. If there Is an oxisting gake
at a driveway, then match the width of the drivaway 10 the witdth of the gata, Comtracter shall
coordinate any fence yelocation with the proparty owner.

Contractar shall video the project limlts prior to beginning constyuction. The wideo shafl be in
DVD format and provided to Lake County before construction bagins. Petall should be given to
all exisling fence lincs, driveways, hedge lines, etc., to document exislirg conditions pHoy to
canstruction.

Al utiliies shown In the constrietion plans to e relocated shall be the responsihitity of the
utTlity provider to refocate. Contractor Is respansible for the coardination of al Llillty relocation.

Contraclar shall provide two sats of rediine as-bullks upen complation of the project that shaw
a]| structurs focatlons, inveit clevatians, and plpe locations. The as-buftts st ba signed and
sealed by a professional enginesr ar surveyar, licansed o do husiness in the State of Flarida,

eand ekinks have been found on the fire station site. We are mitigating the sand skinks at the
present time and the mitlgatien shaukt be camplete by Septembar 1, 2015, Richard LaBlane is
handling the sand skink mitigation and he is also the person to contack regarding the site
cunstriicion. Tt is the County’s intent that the road constructien can start while the sand skink
ritigution is bekg completnd. '

Alan Kirkland 15 handling the gophor Lorteise refocation and there are only a few hurrows on the
site which should bo relocated prior to constructon.

Adjustments to the Plans

At Station H84-50.08 |1, Conlractar shall bid £o add Type I object markers that sre not showin
on the constraction plans.
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Questions Asket] at the Pre-Bid Meetjng

QL.

You show the fiisheed slevation of Be stalb., Whal alevation do you want the dirt
Browght to?

Finishied ground contours and ground spot elevations are shown on Sheet 4 of the site
plan,

Wil the site contractor compicto all of thelr worl befare the General Contractor for the
bublding starts hils world?

Mo, this will require stheduling coordination with the building contractar. It is likely that
the bullding work wilf be underway and the: site contracior will be installng irrigatian,
landscaping, ete. to finish out the site work.

In relation ko the fire ing, can we instalk it to within five feet of the slab and then the
General Contractor can connect | from there?

The site cantractor's fire IIne installer shall make the connection of the [ine to the
busilding aller the bullding is set.

Ave the irflgation fines and landscaping going to be installed after the bullding I bit?
Is it the responsibility of the site cantractor?

Yas, the site contractor will be responsible to install both the lriigation and lahdscaping.
The huildieg that Ts belng placed an-site is being constructad right now, It s a pre-

Fabylcatod building and wilk be Tnstaliad by the Building Contractor while the road worl: is
bolng completed.

Wha will have to dean ug the General Contr.aemr’s mess whon he is finlshed?

The General Contractor will be responsible for cleaning up any dubris cavsed by the
building construction.

% RV vy -

nlon, Construction Iﬁé;pe_::turl Crato

S 0 S T SR

L R b Rt

R e et ke

T ——r

e

b e

e+ e T AN e b



DBIVISION X
AGREEMENT

THIS AGREEMENT, made and entered inte by and bebween the Bomd of Counly
Cormissioners of Lake County, a political subdivision of the State of Flarida, hereinaftor

designated the COUNTY, and Estep Construction, Inc. authorlzed to do business in the

State of Flofida, with principal place uf business lacated at 589 South Binjon Road, Apopka,

FL 32703 hereinafter designated the CONTRACTOR,
WITMESSETH:

That for and in consideration of the sum of Seven Mundred Fourteen Thousand Nine

Hundred Eighty Three and 007100 Dolars ($714,983.00} to ba paid by the COUNTY to the

CONTRACTOR as hereln provided, and in further conslderation of the mutual covenants
and promises to be kept and performed by and between the parties hereto, it is agreed as
follows:

A, THE CONTRACTOR AGREES:

i To furnish all services, labaor, matefials and equipment necessary for the
complute performance, in a thorough and workmanlike manner, of the work contemplated

under Hartte Read Connection, Project No. 2015-03, Bid No. 15-0019 in Lake County,

Florida, to comply with the applicable standards, and to perform alb waork in strict
accordance with the terms of the Contract Documents, defined in Section D of this
Agreement,

3 Ta commence work under this contract with an adequate force and
aquipment within thirty {--30--) consecutive calondar days after receipl of writken notice
from the COUNTY to proceed hereunder, and to fully complete all necessary work under

the same within not more than Two Hundred Seventy ( 270 ) consecufive calendar days,

It iz understood and agreed that the date on which the consecutive calendar days will

beqgin to be charged to the project shall be the thirticth {(30th) calendar day from the date
#1

[P JEP TP

PRV PRI

AT PP L 1 o 1 T s

- rwhon

[ PP R T R



of recoipt of the Notice to Proceed, Time of performance and completion of the work of
this contract 15 of the essence.

3. That upon failure to complete alf worl within the time provided for above,
the Contractor shall pay to the County such sums as shall be determined in accordance
with the Liquidated Damages provision of thls contract, and the payment of such sum shall
be secured as provided for tharein.

4, That the CONTRACTOR and each subcontrackor shall furnish to the
COUNTY, upon demand, a certifled copy of the payroll covering waork under this contract,
together with such other information as may be required by the COUNTY to cnsure
compliance with the law and the provisions of this contract,

5. To procure and maintain all insurance as required by the Instructions 1o
Bidders.

f. To precure and maintain all permits and licenses which may be required by
law in connection with the prosecution of the work contemplated hereunder, except far
those permits obtained by the County as expressly set forth In Division P of the Contract
Docunyents.

7. To permit any representativa(s) of the COUNTY, at all reasonahle times, to
inspect the work in progress or any of the materials used or to be used In connecklon
therewith, whether such work is lacated on or off the project site, and to furnish promptly,
without additional charae, all reasonable facilities, labor and materials deemed necessary
by the County's Engineer, for the conducling of such Inspections and tests as he may
require,

8. Uplass otherwise provided in the spedal provisions, conditions and
specifications, to assume liability for all damage to worle under construction or carpleted,

whether from fire, water, winds, vandalism, or other causes, until final completion and
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acceptance by the County and notwithstanding the fact that partial payments may (FANE
been made during construction.

9. No subcontract or transfer of contract shalt in any case release either the
Contractor or his surety of any liabllity under the contract and bonds, The County reserves
the right to relect any subconkractors or equipment.

10.  The Contractor shall indemnlfy, pay the cost of defense, including attorneys'
fees, and hold harmless the County from afl suits, actions or claims of any characker
brought an account of any injuties or damages recelved or sustained by any parson,
persons or property by or from the said Contractor; or by, ur in consequunce of any
neglect in safeguarding the worlk; or through the use of unacreptable materials in the
construction of improvements; or by, or on account of any act or omission, neglect or
misconcuct of the sald Contractor; or by, or on account of, any claim or amounts recoryored
far any infringement of patent, trademark or copyright; or from any claims or amounts
arising or recovered under the “Workers' Compensation Law™ of of any other baws, by-laws,
ardinance, order or decree, induding any joint negligence of the County, except only stich
injury or damage as shall negligence of the County, except anly such injury or damage as
shall have been occasioned by the sole negligence of the County; and so much of the
money due the said Contracter under and by virtue of his Contract as shall be consliderad
necossary, may be retained by the County or, In case no money is due, his surety shall be
held until such suits, actions or claims for injurles or damages shall have been scttled and
suitable avidenre to that effect furnished to the County. The County and the Contractor
agree the first $100.00 of the Contract amount paid by the County o the Contractor shall
be given as separate consideration for this indemnification, and any other indernnification
of the County by the Contractor provided for within the Contract Documents, the
sufficiency of such separate consideration being acknowledged by tho Contractor try the

Contractor's ¢gxection of the Agreement.
X-3
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The Contractor shall guarantee the payment of all just claims for materials,
supplics, tools, kabor or other just claims against him or any subcontrackor In connaction
with this Contract; and his bonds will not be released by final acreptance and payment by
the County Lnless ail such claims are paid or released.

B, THE COUMTY AGREES:

To pay to the Contractor the contract price hereinabove specified, as follows:

If progress satisfactory to the County is being made by the Contractor, the
Contractor will receive partial payments, not more frequently than once a maonth, on this
contract as the work progresses, based upon estimates of the amount of work done less
payments previously made. In each case 10% of each progress payment shall be withheld
as retalnage until 50% completion of the project. After 50% completion of the project, the
County shall withhold 5% of each subsequent pragress payment. Payment of retainage
chall ba as sek forth In Sectibn 218.735, Florlda Statutes, Neither progress payiment nor
partial or entire use or occupancy of the project by the County shall constitute an
acceptance of work not in accordance with the Contract Documents.

The Cuunty, prior te making of any payment, may require the Contractor to furnish
a certificate or other evidence showing the amount of work done or completed at that
time,

C. IT 15 MUTUALLY AGREED:

1. That no change, alteralion, amendment, payment for extra work oF

agraement to pay for same, shalf be binding upon the County untit its Engineer has
approved the same, and until the same shall be properly approved in accordance with
Board policy.

2. That the Engineer shall represent the County Insofar as prosecution of

the work, and interpretation of the plans and spedfications are concerned, and that no

X-4
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payrments shall be made by the Counly under this coniract except upon the certificate of
Lhe Engineer.

3 this Conlract shall be interpreted under and its performance
governed by the laws of the State of Florlda.

4, The failure of the County to enforce at any time or for any period of
time any one ar more of the provisions of the Contract Documents shall not be construad
to be and shall not be a waiver of any such provision or provisions or of 1ts rights thercafter
to enforce each and every such proviston,

5. Each of the parties hereto agrees and represcnts that this Contract
comprises the full and entire agreement between the partlos gffecting the work
contemplated, and that no other agreement or understanding of any nature concerning the
same has heer entered into or will be recognized, and that all negotiations, acts, work
performed, of payments made prior to execution hereof shall be deemed merged into,
integralad and supersedod by this Contract.

& Should any provision of this Contract be determined by a court fe be
unenforcuable, such determination shall not affect the walidity ur cnforceability of any
section or part therof,

D.  The following named Documents, which shall be referred 1o as the "Contract
Dpcumments,” are by referente hereby incorporated into this contract;

DIVISION A Instructions to Bidders

DIVISION B General Conditions

DIVISION ] Laboratory Testing and Sampling Schedule

DIVISION P Permits

DIVISION W Proposal and Bid

DIVISION Y Petformance Bond
Payment Bond

XD




DIVISION  Z Affidavit by General Contractor

APPENDTY Al “Sample Change Order™

ADDENDUM #1

Construction Plans prepared by the Engineer of record for this project.

Moticns.

i. Al notices, demands, or other writings requlred to be given ar made
or sent In bhis Contract, or which may be given or made or sent, by elther party
to the other, shall be deomed to have been fuly glven or made or sent when in

writing and addressed as follows:

County Confractor
County Manager Jeff Estep, Prosident

P. 0. Bux 7800 Estep Construction, Inc.
315 West Main Stroct 689 South Binion Road
Tavares, Florida 32778-7800 Apopka, FL. 32703

CC: Public Works Director
323 North Sinclair Avenue
Tavares, FL 32778

2. All notices required, or which may be given hereunder, shall be
consiclered properly given i (a) personally delivemd; (b) sent by certified United
States mail, return receipt requosted, or (¢) sent by Federal Express or other
equivalent overnight letter delivery company.

3. The effoctive date of such notices shall be the date personally
delivered, or if sont by mail, the date of the pustmark, of if sent by avernight
letter delivery company, the date the nollve was picked up by the overtight
letter dellvery company.

i, Parties may designate other parties or addresses to which notice shall

be sent by netifying, in writing, the other party in a manner designed for the

flling of notice haretmdar,

HG
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E.  Thie contract shall be binding upon, and shall insure to the benefit of the
executors, administrators, heirs, successors and assigns of the Contractor.
IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed on
the day and year as written.

LAKE COUNTY acting by and ESTEP CONSTRUCTION, INC,
through its Board of County

Jimm*,.r DTner, Chalrman Jeffref) Estép, Presidentc—"

'y /
This/ /5" day of gl /o015, This_31¥ dayof SLI; 2015,

ATTEST: ATTEST: ‘%Lm YWond Cotb. Sec.
\/ U =5

o,

Print Name: _ Satkbey /. Es

Neil Kelly, Clerk of the m of ) Title; Y
County Commissioner. ke County, ##*¥CORPORATE SEAL***

Florida

OR
Approved as to form and legality by :
County Attorney for Lake County, Florida WITNESSES:
Lake County Administration Bullding
315 West Main Street
Tavares, Florida 32778
(352) 343-9787 Print Name:

Sanford A. Minkoff Print Name:__ = -
County Attorney

Business Address: _

Contractor's Reg. or Cert. No.

X-7




INSTRUMEN T 82015088050
" . OR BK 4854 G 2797 - 4299 (8 PGS
Dy E 8045 2:04:25 P
MEL KELLY, CILIFERE OF THE CIRCUIT COLURT
LAKE COUNITY
RECORUING FEES $65.50

DOND NUMDER: 484203

ATTACHMINT 4
PERFORMANCY BOND

KNOW ALL MEN RY THESE PRESENTS: ihut W,

Contractor Batep Construction, 1ne, _
Contractor Address  #19 South Binjon Baewd
Contractar Address 2_Aypapka, FL 227403

Copteactor Telaphons (#17) 325 50508

{hercinafior called the "Principal™), whose principul business address and telephone number 15 a8
stated ahoye; and

Surety  Dewvelopets $ogety and Indemniey Company
Surety Address 17771 Cawan, Suite 1
Surety Address 2 Irvine, C4 53614
Sureiy Phone (B0 TH2-1546

(hercinafter called the “Surety™, whose principal address ned tefephone number is as statee
ahove, a sutety inswer chartered and existing under ihe laws of the State of
Fowe _and awthorized to do business in the Statc of Flarida;

are held and Frmly batmd unto Lake Connty Board of County Commissioners, Lake County,
Farida (hereinafter called the “Obliges™), whose principat adiress is P.O. Box T80, Tavares,
Flaritla 32778, and whose prineipal tefephons nunber is (352) 483-2000, in the sum of

Seven, Hundred Fourleen Thonsar] Wine Huadred Divhey Thecs Trollses g MNao/100----- -
ool EU 0. K e . -.)

fur payment of which we Bind ourselyes, o ferrs, our legal represciiatives, our SHCCESS0TE and
our assignees, jointy amd severally,

WILREAS, Principsl has  entered  into o confract  with Opliges for
_Iroject Ne, 201583 Bid Mo, 180W9__ in accordance with drawingy and
specifications, which contract Js incorporaiud heretn by reference and made & part hersof, and is
teferred to as the Contract,

TEHE CONDITION O3 '$HYS BONR is that if Peincipal:

i Perforins the Coutract at the times and tn the manper prescribed in the Conmiract,

2. Pays Qbligee any and a1l fosses, dumages, costs and attoranys’ fees, including appeliste
proceedings, that Dbliges suslains becmuss of dny default by Principal under the Contract,

including, but not limited to, alf delay damages, whether liguidated or actual, incurred by
Obdipee;

7
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Dob Marchese
Lake County Public Warks
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3. Porforme the gusrantee uf afl work and matsrials funbsbed under the Contruct for the
time specificd in the Gontract; and

4, Promptly make all payments to all persons defined In Seclien 71301, Flarida Stailies,
whose clalms derive directly or indirectly from the proseoution of the woek provided for
i the Comiraet,

the this bond shall e void: olherwise it remains in Rl force and effect.

Any changes in or under the Contract and complisnce ar noncompliance with any formalitics
connected with the Contracl ar the changes do not alfect Surety’s obligation wader this bond,

'I'he Surely, Tor value recelved, hotehy stipulates ahd agroes hat no changes, vxtensions of Hme,
alterations or additions to the terms of the Contract ar other work. th he porformed heroander, ar
the speciticutions referred to therein shalk in any way affect its obligation under this bond, and &
does [vereby waive polico of any such changes, edtensions of tine, alicrations or addifions to thu
terms of the Contract ar Lo wark or io the specificalions.

This Instrument shatl be construed in ali respects ax # slatutory bood. [ s expressly understood
the time provisions and statute of limitation under Seetion 255,05, Flarkla Statutes, shall spply to
this bond.

By execution of this bond, the Surety acknowlodpes that it has read the Surety qualifications and
al¥igetions timposed by the construction confract and hereby satisfies thoso eonditions.

N WITNESS WHERROY, the above bounded parties have executed this instrument
this 3ist Codayaf _ July L2005, the name of each party

buing alfixed and these presenls duly sigred b}’_ﬁ'ﬁ. untersipned represchialive, pursnmnt ko
mutharily of s poverning body,

Signed, seaked and delivered
in the presenee of: PRINCIPAL:

Splooer e,y L S

“Wil@}ss as té‘hrincipaF (AntidtizglSignature) ,_.,r -

W\fﬁ}'ﬁ”\ {:’ 'ﬂﬂﬂu‘r*' {Printed Nagac) - ) ;

Witness as to Pfincipat A Ry /8 iatq L
{Titl) Pt f

Apopka, 11, 32703

EIISEESS Address)

24

pem A r—————

A e e e e A e ALY L e o S Aty



Witness as Attarncy bn Frat

STATE OF ﬂhﬂdﬁf
COUNTY OF D‘iﬂfﬂp -

The  fur rmn% mqtrument . dcknowl dg:.d ) bl ne
t{ ia%
{

this__ by }/’i, J‘% ﬂ:q,{::.:u‘m\ LY

o - T Hie Corporation, on behalf of
the  Corporatian. HeJShe. isz 1&gﬁm:ﬂi51_kmm o me or has  produced
_ as identification and who did/did nof take an cath.

...... NOTARY: “~~m{1mva U i k’"hf

_,«ﬁ}“"«*}i::;x MANDY D, MORRIS Prind Name: MP‘JE”I:QE! o DADE @5) s

Q:'; i 11 MY GOMMISSION #FF132668 Commission Numher_F¥ 1275
JF . -
qunn;‘i EXPINES Junu 15,2016 My Comemission Fxpires: L7 ['.

(47 w3 01570 Flarh kakckary Sensne.cam

Toey slepers Succty anid Indemeity Cﬂmpan:.-f

. . By
Wilhess as to Surety {Athorized Sianatire}

Witness a5 10 Surety B [Pruﬂed Talne}

(Titiey
LTTT v, Suite 100 R
_Imvine, CAWIold 0 .

(Rusiness Address)

A 13

Whlhess as Aftorney In Facl

I'ne Prosure R’.rcrup e,

7217 Benpamin Road

_'mimpa, EL. 33634

{1tusincus Address)
{813) 243-11 10

{ Toleg kone Numbar)
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STATEOF  Flogde
COUNTY OF H1Hﬂ1.'lf|1_ugh

The Torguing insfromont W aelchowedged befiwe me
this  Juby 30, 2015 R by Liwvid B Shick Attornoy-in-Tact & Licenged 1. Resident
_Apenl L nF Trevelopers Sovcty snd Indermnity Company
o . _,a Towa o _ Corporation, on behalf of
the Corporation, Heffhe s pamenally  Jwmown o ome  ar has pevtduced

a5 identifieation rad who did/did nor take an outh.

MOTANRY: g
Print Mame: ‘[Zﬁz‘llﬁLﬂ

(“mnm!ssmu Mumber:

NACHEL ANY KHAHT?
MY GORMIBER  FF 125147

F EXFINES: Senbamber 18, 2075
Banctd Theu Metary Pubka Lcdamwriars

i
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Bond Humber: 412030

ATTACHMENT 5
PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: flut We,
Condraclor  Hstep Comstruetion, Jpe.

Comtractor Address 689 Sonth Biniap Road )
Cromtracior Address 2 Apopls, TL 32705

{hereinafter catled the "Principal ), whose principzt business address and julephone number i a2 stated
alowve: and

Surety Vevclopors Sarely and Tndemnify Cosparyy
Sutcty Addrsss 17771 Cowan, Suile 100
Hurety Address 2 hvigs, CA 92614

Surcty Phone _(800) 782-1546

{hercinater catfed the *Surety™), whose principaf address and telephone numbey s as staled abovs, a
surety insuter chartered and existing undet he laws of the State of _Towe amdl mdhorized o
do business i the State of Fhorids;

are hed and ey bound wnto Lake County Board of Couny Commissioners, Lake Couldy, Florida
(hecinafior called tha “Ohliges™), whese prineipal adrress is P.O. B 7800, Tavares, Florida 32778, st
whose principa! tefephone rnmber is (352) 483-00010, in the sum of

_$even Hundred Foustesn Thousand Mine ITundred Bight Three Dedlars and No/100
e I T L — )

far payrment of which we bind ourselves, ur heits, nur lepal represendatives, cur sucesssnrs amd our
nssignees, jointly and severally,

WUHERTAS, Trincipal and Obliges have reached & mutual agreement (hereinafler rtorred t as
the “Conteact™) for  Project Mo, 2015-03 _HidNe, 150019 _ said Contract being wade a

part of this Bord by tlis referepce.
THE, CONDITION OF 'THTS BON s that if Principal:

. Shall promptly make payments to a1} chaimavts ps defined it scotion 255,05¢1), [orida Stelutes,
sunplying the Briscipsl with Jabor, maferials or supplics, 9y used divectly or indircethy by the Bringipal in
e prosseution of the work provided for in the Coutract; and

ya Shall pay the Ohligee for all fosacs, damages, expenses, cosls and nttoroeys® fees, imlzéuglin b, those
resbthng from appeflate jrosecidings, Lhat the Obligee susiains hecause ol a defuwit iy the Principal in

crmilravention fo the Conlract o tegard 1o payment for such dabor, materials, or supplics [iwaished bothe
Principal;

e this bend shali be void; otherwise this Bond peats i1 ol forve mad efiect,

7
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HE I FURTHEH KN(YWN:

1. Amy changes in or iader the Cuntract and compliasces ar nodcamgignes wifl any formalitios
eoanacted with the said Contract or allesations whieh may be made i1 the terms of the 2ald Contract, o in
the wark {e be dote poder it, or the giving by the Obliges of any exlensien of time far e perinrmance of
fl1e aaied Cottract, or any ither forbearance on the part of the Obliges of Principal to the ofhet, shali nol @
say way release the Principal end the Surcty, or either of them, their heis, neriomal represetittives,
SUCCESSONS OT asaigns From Jtakifity hereundar, notics to Lie Susety ofany such chanpoes, dlierations,
Exlensions v terbearancs boiug hesely waive,

2 Certati clainasts szeking {he protection al this Bonel most timely comply wilh the strict
requirements set forth in Section 235,05, Floridy Siatutes, and us oitherwize provbded by Taw,

3. Tiie Provisions of this hand are subjoet o the [imitstions of Section 255.052), Florida Stajutes.

T PP P B L P it +e ek U A L =

By exacation of (s bond, the Surety ackoowledges fat s read the Sarety qualifi cationg and
oblipatinns imposed by the construction contract and hereby satisties thase conditions.

THIS BOND PATED THE 31w DAY OF _ Tuly 2015 (ihe date of lssue

by the Sevety or by the Stusty’s agent and the date 0¥ such aﬁﬂnl‘s power-nf-attorney),
Sianed, sealed and delivered i the presence oft

PRENCIPAL:

Hstep Constrsction, Inc.
{Coimpary M
L :

o™ (et Stc. e // 7

' R
pife__ Telley < Eﬁ’}“_i’%'l.':-?.ff":géwf

Witness as to Principal (Primted Name) J('l TL
< LARE ST

639 Houth Binien fuad
Apopls, FL, 32703

o {Business Addresd)
sTATEOF _WAMER
COUNTY OF TN

The forsing instrment was achpowledged belore e _ i

this EF%LL% %'l%'l: viats by o ‘-X i ,,"I?TJEE‘L v
\ of ESEY CONSTIRACIION, ik, . .2

~_ Cprpuration, on behalf of he Corporatian. EefShe is porsonalby,

' _ asidentification and who

bR .

knipalifo me or bas poduced

dididic pol takse an cath. T _— .
NOTARY*.\:WIGM" _ }'J__-_}ﬂ”_ ]{,,.. ;
S HRIS Print Wamer B :mﬁo_ﬁl_ !
75, MANDY 0. Mo Corpmission Wuniber: o T

7 Y e v COMMISSION #FF12SE :
SRl o HES Jure 15, 2018

- —
& Lany] JaEA-01 5% FlculmnT{maws*emce_cm
e it

by commission spives: LTS
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Tizvelopers Sweety snd Tndernnity Compaey

—_— .. Wy
Witness as o Surety (Authorized Signature)
Wilnoss 05 1o E!UIH}TPI]HEd Mane) T B
(Tithe) .
TP Cowan, Suite 100 e
hvine, CA 9614

Thusiness Addicas)

ﬂﬂ . ,ﬂ\"n
Y|
. N T e gﬂ"\-_r_w- lej . -J-_'T. :-E ::'h -.__.#',-_:l »
Wilness ag Attoriey Tn fact As Altorrey In Fact (Atdol 1'owgeT _I",';f&ﬁgugﬁ_
C{Hﬂ)ﬂd LP’!‘U" i ,"r’Mﬂ_“@glﬂ(_zf_ David B. Shivk, Abtromney-in-Fact s i
Wiiness as Atlornoy in Fact {Printcd MNamg) Resiilenl Agenb sl
The Prosme Group, e, i
7217 Benjamin Koad
Tanops, TE. 33634

(13imsiness Addrosd)
(B13)243-1110
{Telephone Numder)

STATEOF KL o
COUNTY OF Hlshoreuph

The forgoing instiument was ackiowledgsd before e

this_ Iuly 31, M5 Iy David B, Bhick, Alntney-in-Fact & ) icenscd FL Reaident
 hpet . ) I}a-.i.rel_r.-[lfz_s_s_s_ﬁml.y anel Tﬂr_leninity Cumpay e nd
Towe. . Corporation, on belall’of the Corporaticn. lefShe is JJ%@
khogrn 10 pue or las produscd _ L o gy tdentificalion ARd Wy i
didfefid not ke an oath, »

MOTARY:
Prin Matne: ™
Commission Namber:
¥ canrnviaging: cxplires:

~RACHEL AN KRAITZ
1Y SO SI0H # FF12E1ar

EXFIRES: Saptarnbor 18, 2018

Bandid Thea Melary Pubdin Underaiiary

a——
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POAVER OF ATTORMEY FOR
DEYELOI'ERS SURETY AMTHMGEMNITY COMPANY
100 P €076, SHMINL, O GRG33 [ 260-0000

[CHE ALL S FHFSF FRESEN S hat sxeepl s segossly iz, TEVELOPERS SURETE AHD MOUKHICY SOMRANY, dots hercly make, conslilate and appdik
"*Oavid B, Shick'™

s 15 3000 200 Sns Adlaarenfs-in-ael, B raake, exacuta, dotver and azknawlacie, lor and on behell o sald cerparalln, £ wanely, Lads, sndedakings ard carsrsk ol slrylp
qilvtyy and grantig urko said Allesrapisd In-Tacl il pasiar 2o aEthodty o G a1 earieeT eveny sl nuessEry, requiste of puoper 1o L end in oarecion [rrreiil a3 cacl of sl
eeraorallan cauld e, huk reerviag o 2ech of said oorporallon Ll preer of syBsliltian and raercaling. end & of (he Bcls of sed AlomeplsHrAmact pursgan: b [hask pceers, 8rs
[sretyy sallfied and coniinnsl.

This Movarr d Al |5 grarsed are is wignad by Faceimile o il hg.; atharby of e foFaamy sectllen slopied by Mo Uear) of Dpgsles of DEVE|DPERS SJHETY AND
HTIFMBITY CORMPARY, edfectivs 52 of January 3, 2006,

RESOLMED, hal B eamiblnatlan o ary tr of B Caatrmen of e Brand, ha Pasident, @y Fraite yiee-brasilaat, Realor Ve Prezifen] o Wee-Presideat of
comoralinn bz, 3 Ut each aFgesn el b, sulberead o sl s Pover o Al g gLiatéviey Fha Rtainepls) nancd in (he Pt of AUCTey b execulz, on bt of thi
cerpallos, Loads, underskiegr g comians of srebeship; snd (b te Sesretany arany Aezilatant Sierreiy uf 1 corporalinn ba, mad cauh of Ihem bty Tz, Ao o allest lhe
et of ary suzh Powvar of Adlonzy,

RESCAVED, FUI | IFFY, thet Ihe sigrictures of euish oFsers sy e 2i6wed bn ay sich Puacr of Bfiemey or 1 any conlicale rebling Eiambo by Faesimils, 2nd ary zush
Fiawar of Aty wn cesdiliete bsring surh lacsimllz signstires siall bo vl ard birefme ujwars o corparalion when se alta] ardin e fifuro i respeck lo sy Lond, urdedaking
orcandracl 2 kurelyskip 10wl iLie allacdied.

K I THESS WICRECE, NEVELORENS SURETY &ND INDEMNIFY COMPARY has causad these presds lobe signed by fiz olicers and atrsbar Ly ils Seccelery or Assitanl
Socreday Wig May 73, 2013,

T C oy
Ly, J_DM 5%3@# #‘T‘x‘{ﬁﬁﬁmﬁ%

’ in 1 Pro F '% “"-’Jr&
peaie] ¥iuIng, Fralic W Rresiiant ;@Eﬁgg i 4%5%:
)7 1:H of. fe
i 0 Tl
'@Eﬂ.’%ﬁﬁs&ﬁé&ﬂs’uﬁ BTy &
S e
Glate of alifemia oty e
Vannhby af Qg liripit
s fuy 24, 2013 _ bwlaic e, R Gina L. Saioe, Wakary Pudlls
Daliz Hei iz Inset Hama and Tl of the OF
persenelly apquarad | . - Denic? Yerang el Siregp H. Okt i

Hamele] ol Bignctfs]

" who ﬁ}uuedlu 205 7 the basis of sszfﬂum'e.fdar.-:ﬁ!u be fs nﬂmﬂ:.::] Wi name'[s] isfena subosbed lo
e il ingknamsant ard eckneledged b me Frat eslellhey asecola 2 zamen histeailielr suthered
cuparlyfas], And et Iy bisSictctr sknalisls) oa e Rsimmen S perseals), ar e eilily upan benal ol

INA L, GANER

: whitl: % personfs) arled, uiculed e instruricil.
o Kot R%h  COMM. 4 2021218 _ _ _ _ _ _
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DIVISION Z

AFFIDAVIT OF RELEASE AND GUARANTEE

COUNTY OF LAKE
STATE OF FLORIDA

Bofore e, the  undorsigned  autharity,  personally appeared
_ ~__after boing duly swortl, deposes and says:

all charges for labor, materials, supplies, lands, ficenses and other cxpenses
arising from the Contract, Hartle Ruad Connetlion, Projoct Mo, 2015-03, Bid Mo. 15-0019,
for which the County might he sued or for which 4 fien or a doemand against any payment
hong might be filed, have been fully satisfled and paid or will he fully satisfled and paid
promptly upon recsipt of paymeant by the Contractar, The Contractor will fully indemnify,
defend and save harmless the County from all demands, suits, actions, claims of Yen aor
sther charges filed or asserted against the County in connoction with matters certifled Lo
helsin.

On behalf of itself and its subcontractors, suppliers, malerialmen, SUCOSSHOFS
and assigns, the Contractor releases and waives all claims, demands, damages, costs and
expenses, against the Board of County Commissioners of Lake County, relating i any way
t the petformance or payment, of the ahove-numbered Condract, for the period from the
date of exscution of the Contract through and including the dale of acceptance of Final
Payment.

The Contractor |s aware of contractual provisions fur warranties ant
guarsntees contained in the General Conditions of the above numbered contrack, and
acknowledges that those provisions shall have the same force and effect as if this Affidavil
lyad not been oxecuted, and undorstands that the County's reredies are not limited by
eame hut are in addition a any other remedias provided by law.

This Affidavit is glven in connection with the Contractors application for Final
Paymaond.

FURTHER AFFIANT SAYETH MAUGHT.

(ﬂfﬁan'i':]
STATE OF FLORIDA)
COUNTY OF LAKE)

The forgoing instrument: was acknowledged befure me this day of
, 20 caf . a

turporati'r-}n, on behalf of the Corporation and i ﬁursoné]lv Trown to me or has pr'uducéa
as identification and whe did {did not) take an path.

MOTARY:
Print: Name:__ o
COMMISSION NUMBER:
My commission expires:
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APPENDIX AL
SAMPLE CHANGE ORDER

Contract Chanae Oxder

Lake County Daka:

Department of Public Works Project Me.:_ . .
437 Ardice Avenue Locatiom:, . . .
Euslis, FL. 32726 Contract Mo,

Change Order Mo ——

To: {Confractor)

YOU ARE HEREEY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FOR THE
AGREEMENT, PLANS AND SPECIFICATIONS

DESCRIPTION IN CHANGES - QUANTITIES, | DECREASIE IN INCREASE 1M
ITEM MO, UNITS, UNLT PRICES, CHANGE IN CONTRACT CONTRACT
COMPLETION SCHENULE, ETC. FRICE PRICE

- PER ATTACHED EXHIBIT "A" -
Change in contract price due o chamge orles:
Tntal Decresse
Tota) Increase

Difference
Met (Increase){Booresse)Cuntract Price
The sum of $ 5 hereby {added o) (deducted from) the total agracment

price, and the total adjusted agleement price to date thereby is & .
This dorument shall bacome an armendrment Yo the agreement and all other provisions of
the

Rocommended by Date:
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Andreyey cusamou o
Engineering, iy i

3523410004

In c " Fayy 3a8-R1-008 ¢

¥ Groundwater ¥ Bwviroamental ¥ Geotochnical W Consiruclon Matorials Testing

Axrpust 12, 2014
Peoject Mo CPET-14-0140

Te: Giriffey Fnpgineering, Toc.
ANG . Center Siroot
Fustls, Florkda 32726

Attention; I, Tion Griffey, T.E.

Buhiact: Repott of Geoleehnical Engineering Study
Propused Lake County Fire Station i#%0 Acceds Road
Tharllc Road Extension Alignment
Take County, Florida

Fiear Iz, Criffey:

Andreyev Frgincoring, Inc. (AT las campleted the gevlechaical engineering siedy [or the
proposed Lake County Fire Station #90 Access Road Project located in Take County, Flovids,

The purpose of this study was 0 obtain peotechnioat dula o assist in plaming, design, and
permitting of the proposed roadway mcf starmwaler management Syston.

Progemted hereln aee the rosults of ow fndings together with owr conelusions und
recafemed ations,

Sheld you have sny guestions o comments coneerning thie wuritents of this repoxt, please do nof
hesitats to contact the undersigmed.

Sincerely,
ANDREYEY ENGINEERING, INC.

Td Mignens, BT

Yiee Presidesl
Florida Bemisiration No, 47533

Thie Viftages Sanford 5f. Pefarshurg
453 FE1-2441 JO7-320-¥ 153 72753751
P 57 5{-2653 - Peor 07-230-7 758 Fax F2¥-04T-0004
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LA IMNRODLCTION
1.1 Site Location

The site of the proposed Take Counly Fire Station #90 Access Road iz located within the
aortirwest gquadsant of Seclion 26, Township 22 South, snd Range 26 Bast in southern Take
Comty, Flarida, The site focation is depicted on the atiached Sheet 1 {U.5.G.8. Topuimaphic

Mg
1.2 Project Doseripiton

Bustrl on the desipn information provided to s, it is owr understanding thal. (he proposcd access
tnad will he constrycted within the limis of the fuhwre Hurfle Road Txtension alignment, The
access road will hegin at the proposed Lalke Counly Five Station 90 slie and extend
pastnoriheast about 660 fout and then 200 feck sontheas! where it will commeed fo the wisting
Tlartle Road

Stmnwader moll Tram the proposed ascess road will drain o 2 propused retention pond leeated
on the south side of the sccuss road between the proposed Fire Station H9) sifc and fhe wisting
Hartle Road. The proposed retention pond will be integrated Into the stormwadicr managerient
system that will be designed for the Harile Road Bytension project.

‘The proposed pavement section far the new road vl consist of en asphaltic conurefe wearing
aenirse, 2 Hrnerock base, and a stahilized subhase.

2.0 PURPOSE AND SCOPE OF SFRVICES

2.1 Purposc

The 'pm'pnﬁa of (his study was to oblain geolechnical dala to pssist in planming, design, amd
permitting of the proposed toadway antl stormywsater maggement systeim.

22 Seope of Services
The suope of our geatechnieal enginsering shudy comsisted of subsurface exploration, laboratory
{esting, enginecring evalualions, wod reporl preparation, Specifivally, ow scope of SETVICES

included the tollowing:

v Heviewed .8.CLS. Topographic Maps and T.8.D.AL Sofl Burvey Maps to ohfain genetul
information of the sile and vicinity.

»  Blanned nd implementad a sebsurtace esploretion progiam consisting of Tive (5) aupt
borings drilled ta 7 fect deep and two {2) wuper berings drilled ko 20 feel duep.

v Visnally classified the sofl samiples eollected from e barings.

o Performed laboratary tusting on voffected soil samples inclading pass Ma. 200 sieve tests
anel Falling hosd parmuability tesls.
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o Analyzed fie colluoied inforaation s data.

s DPropured this teport pregenting the resulits of our findings togethur with our canclusions
anwed rocommendations,

3.0 REVIEW OF PUBLISHED LITERATURE

ai [1.8.G.5. Fopographic Map

For your refeencs, we have moluded a ULY.G.5. Topoyraphic Map on the altached Sheet 1
which depicts fhe location of the project alijmmest. Ruferencing the daia presented on the
TI.5.03.5. Tapagraphic Map, the ground sorface vlevations along the roadway alipnment range
Tron appreviimately 115 to 128 feet, NGVD,

3.2 TLSJRA. Soil Sarvey Map

Petuils of the near surfsce soif groups present at the site and vivinity are summarized in the
NECEH. Soif Survey of Lake Counly, Florida. This map s preseniizd as Sheet 2 i lhe
ﬁppc:mli}; There are two (2} soil map units iduntified within the subject site. Gueneral ndormation
yeparding the mapped soil units Tor the project site is provided in dhe following tahle.

High Watcr Table
Soil Unit # MName Dapth Grreral Spil Profile
(Feet}

0—g95 Sur, Fina Sanid

Candler Sund
] o h:d;; quw =R Gst oo™ Handy T.aau,
i Sendy Clay Foat
! [r—95% Saud, Fine Sand
mgondler i : b
9 Candlar San 6.0 us®._0%  Sandy Loam,

56§29 slopes

Seney Clay Loum

4.1 FLELD INVESTFGATIONS
41  General
The scope of ow field investigation incinded boring tayout, underground wility cloarance,

drilling auger borings, coflecting soil samples, and measuring the depth (0 proundwader, The
approgimite baring focations e iHustyatod on the attached Sheet 3,
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4.2  Auger Borings

4.2.1 Roadswways

Auger burings wore drilled slang the praposed acccas voar at approximate imfervals of 300 feet.
A total of Five (5) auger borings (designated as AR-1 though AB-5Y wers drilled to a deplh of 7
foot below cxisting grades, 1The borings were drilld using manoal bucket anger method. Buzvey
eaptrol was not provided for vur feld imveatigation. The localions were marked 1o the field using
hand held GPS equipiment. Tlwrefore, the Jocations shovm oo fhe attached Sheet S should be
considered approximate

422  Stornrwater Retention Poud

Two suger haringes were drilled in the proposed stormwator retention pond. ‘Fhese anger borings
(designaled as PB-1 and PB-2) were cuch drilled {o a depth of 20 foet helow existing grades.
Torings Fl-1 and FR-2 were deilled vsing {ruck mounted deilling equipment and were advunced
with n 3-inch dignetsr confineous fHght anger, Suarvey conirol was not provided for our fiekd
investigation, The Iocetions were matked in the [iz1d naimy band hald GPS equipment. Therefore,
the locatinns shown on the aiached Sheet 3 should he considered approximate

5.0 LARORATORY TENTING PROGRARM
81  Visual Classitication of Soil Samples

Soil srmples collevied from {he borings were returped 1o our labaratary facility where they wote
visnally classified by an A¥L geotechnical engmuet, The samiples were classificd in accordancs
with the AASIITO Classification systut. The soil description. is sunmearized below and is alsa
presented on the soil protile sheet (Sheet 4) inthe Ap peudix.

['Sail Styatom No, | 7 Soil Dcscriplinﬁ ' Soil Classification

L B Light Itrown 1o Heown fo Orengs Brown THine AN Hed

5.2 Pays No. 200 Sieve Lesis

The laboratary testing program consisted of pesforming four (4) percent passing the Mo, 2K
sjeve unalysis mud motsture content lests, The resnlts of 1he testa are shomm adjscent to the sofl
protiles presented on Sheet 4 in the Appendix.

5.4 Falling Yenr Pormeahility Tests

A total of fmwe (4) fallng head pr::rmcahiﬁty tests were conducted o remolded inbe specitucns
using suils coltecled from ihe reteniion pand wnger borings, The lube spectmuns were prepared

with soils collectid betworn 5 to 10 feet and 1G to 15 feut in sach of the two potil horings, The
testy wers peeformed to deternine the soils’ sufureted vertical lydranlto conductivity. The resnlts

[ DTN
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of the tesls are shown acjacent to the FH-1 and FB-2 Seil Trofilas prosunted on Sheet 4 in the
Appendix,

6.0 BOLL AND _(-ll{UUNI'}W_AJl‘EH CONDITTGNS

f.1l Feneral

The reswits of the subsirfase exploration progran are prosented as sofl ptolilez om e attached
Sheet 4. The information presented on the soil profiles ropresents [he subsurface condilions
encounlored at the spectfis horing locations., Acoordingly, the materialy between dand away from
the horing kneations mey vary from those encountured &t the speeific boring locations. The sitala
boyadarioy presentud on the soil profiles have et approximated, The acinal boundaties may bu
utadnal or otherwise not cleady defined.

8.2 Snil Condiltons

Based on the remuits of pur findings, the borings encountered fight brown w brown o arange
browin fine sund fine soils (A-3 materinis) within the explored dopths of 7 and 20 fool below

grade.
Please tefer to the sail profiles on Sheet 4 o= specific boring data.
£3  Groundwater Conditions

At the time of cur study {(August, 2014), the prommdwaler table wus not encounieeed within he
explored depths of 7 and 20 feet. Fluctuation of the pronndwater (able should he anticipated
throurhont the vear duo fo variations o sunsonal rminfell. Bassd on the dma of yeut, the
encountered proundwalcr levels, the amount of rainful] received (o date, und review of noaby
setface water hodies and prownd sorface elevation dala on the 1J.8.G.8, Map, we estimale that
the normal wel season hiph water fable will be greater than 7 fest bulaw grade at boring locations
AB-1 through AB-5 and proater than 20 feet bulow orade at boring lecations PB-1 and FB-2,

7.0 CONCLUSLONS ANI RECOMMENDATIONS

71 Conclusions

Tased on {he resnlls of out findings, wo do not finvsee any major constraints fiom 4 geolechnical
enginecring perspective for the plannod consizuction. The softs sacountered n fhe horings
perforined for this study consist ot welk-draining fine sandy soils, The groundwater fable is deep
and therefore we do not anticipate the need tor duwatering during the arthwork operations, The
ehrurfice conditions encounlered me congidered suitable for the proposcd flexible puvement
wection, [ha fiee draining soils coupled with the refatively deep groundwater table are suitable
for dry bottom stormvater refention pond desiga,

Narmed sil praparation procedures ave anfieipated 1o Faoilitate fhe planmed constroction.

e B TTImL APl i s e o AR LR L s e TR AL RS LA s = PR - AL AT AT e

e T L 0 Rt o ol LA AR sk A,



T4 Revcomnicndalions
721 Moadways

The site conditions appeat snitable for an ssphaltic concrote pavemaont with a limeruek hase and
strhilized subbase. Rosdway consiruetion should bu performed in aveosdencs with the
apprapriale sections of the current edition of EOT Stendued Specifications Moy Road wnd Brdge
Clonstruedinn.

We recommend that afl supface vegctation, voofs, stumps, topsoll and any wher deiclerious
migierisls bo removed prior {o any filling and pavoment constmotion.

Bite preparatioe procedurss alb this site aro anticipated to consist of cloaring vopetation and
unwanicd trees, stripping topsoil, proofrolling and compacting existing subsoils fallowed by
placemaont and compaction of enpineered fill and pavement malerials.

712 Biprovwater Heltention Ponds

Wased on the resulta of our feld and lgboratory festing proprams, we do not foresee any major
pentechiieal refated comstraints for the design of the proposed stormwater managenient Systein.
‘I'he tree draining soffs counpled with the relalively deep pronmdwater table are suitable for dry
bottom storerwrater retemtion. pond dissign,

For analysis and dorign parposes, the tallowing aquifur characteristics should be assomed. Thuso
aquifer characleristies were detcrmined [Gom the resules of the field and laboratory
investivations. Please note that the hiydenulic condnotivily vatues presented In the following table
dev not include o factor of safety.

;
L ted
TNeptht to n:::;ra]e Worlwrutnl Depth i Seasonal’ il
o
Boring Beilam . Hydruule el Groundweter
] . Tyedramic . o Shorapge
Mo, of Aqguifer Conductivily Labli: _
fHeet Coadueibetty Tt fday) et Cuoelficient
(it day) oy

bE-1 20 18 4 128 0.25
B2 20 14 40 J 1%.0 023

The siils ol will e cxeavated Tram the pond arca (fine sand soils) are pansiderwd & pood soutes
of cupineered Al provided thal they ave oo ot eny deleterivos materials,

7.3 Exeavationg

All exeavations showld be constracted n accordemes with spplicable local, state and federal
regulations mcluding those ouilined by the Ouceupational Safety and Health Adminisivation
(OSHA). It it the confractor’s sole responaibility for designing and sonetructing safe anid stable
evenvations. Exoavations should be slopad, bencherd or hraced ag require:d to mainiait stabilily of
the vreavaton sides and botloms. Bxcavations should talie info aceumnt loady resuling Gom

P




couipmend, #ill sl.urﬂfpi?es and exisling construction. Any shoring neciled 4o maintain a safs
eweavation should Do desipned by s prafessional enydneer regisiered in the Stete of Floida i
acobrdance with local, state and federal guidelines,

4.4 GENERAL CONDITIONS

Tiy report has been prepared for the pxchasive nse of Take County end its designers. The
vecommendations pregerted in fhis repurt have been prepared i ascordunce with poenarally
aoceptud geotochnical enpineering practice. Mo other warrily, expressed or inplied, is made a3
tor the prodesatonal advico pressmted herela..
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ADDENDUM #1

Hartle Road Conneriion
Project Me, 2015-03
Bl Mo, 1%5-0019

This addendum |s being issued to mako the following changes, corrections, clarifications and
additions to the bidding document. ‘The information in this addendum modities and changes

the orlginal hldding docury
this addendum shall be ack

riate lipa on page W1 of the bid pro

may preclude conslderation of the bid proposal for award.

wenks and takes precedence over the original documents. Beceipt of

nowledged by the hidder by signing and dating_the
sal. Failure to acknowledge this addendum

A Mandatory pre-bld meeting for the referenced project was held at 9:00 a.m. on May 14,
2015, in the Department of Public Works' conference roof. Tha following were in sitendance:

Name _ Company | Phone Number | Email Address

Moa Turner John L. Finch Construction fincheonst@centuryink.net

Josh Morris Estep Canstruct(on (407 325-5778 | jeff@gstepeonstryclion.com |

Mark Griffin | City of Zierimont i _ mariffin@clermontfora ¢
| Tim Mattozzi  _ | City of Clermont, | (352) 2410178 | tmatforzi@dermontfi.org i

Chiistina Tabor _ | CFE Carp, (407) §34-5115 | Ctabor/5@aol.com ]

Ricky Farring

Rainey Canstruction

tfarringéh r'ai_f_‘_IE‘I.I’CDFIS__tH_j;CfIG!'I;CE)m

! Laurle Henderson

| 1. Maleyer Construction

(352) 475-9507

tomsmithimc@embargmail.c

 Rick Brapks

Florida Safchy

(B13) 082-8172

estimating@forida safe‘ggm__n_ltactors.c_bm "

| Richard LoBlanc “
Denis Dtz

(352) 253-4978

ricblanc@lakecountyfl.gov

Lake Counly Fa::il_if;l_es

Lake Couply Traffic Ops

(352) 742-1766

ddietz@iakecountyfl.qov

_Drgtl Mal‘ch_esé_

Lake County Public Works

(353) 483-9007

| Alicia Roehn | Traverse Group {352) 409-6630 | aroehn@traverse-graup.coi
| Garrett Phiflips Allstate Paving (407) 277-5257 | hfarajiballstatepayingfl.com
| Chris O'Neil Boykin Construction | (352} 394-5293 __ | boykingonst@acl.com

Andy Wallgr : C\W Roberts Contracting (352) 330-2540 _ | awalker@owrcontracting.com

Jae Hinten Lake County Public Works | (352) 483-9027 | jhinton@lakecountyfl.qoy

Saeth Lynch Eake County Public Works | (352) 483-5052 stynch@akecountyil .oy

Alan Kirkland Lake County Publfic Works | (352) 4835045 _aklrklanddakecouniyvil.goy

Terry Scott {ake County Public Works | {352) 483-9024 Isuolt@lakecountyfl.goy

drnarchese@lakecountytl. oy

‘This project is located in Cler

mort and shall consist of constructing two {2) lanes approximately

1,000 in lengtiv of & future four {4} lane aytension of Hartle Road. Other work associated with
this project shall include the following: constructing a retenlion pond, swale work, culvert
installation, structure installation, fence removal, thermaplastic skriping, sodding, and ather
incidental construction. Engineer’s estimate 15 $309,844.00.

As part of this project, Contractor shall bid Al

rnate A to complete the site construction for

the proposed |alke County Fire Station 90, This shail includa Lhe following: site grading,
concrole driveway/parldng lot construction, retention poid construction, drainage installation,
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wate and sewor line installation, lift station, 87 fire ling, Type F curb, 5° sidewalk, irigation
well, landscape and Trrigation Installation, sodding, and other incidentat construction. Bidders
shall bo required to provide an alternabe bid for this work utflizing the “Aleynate A - Sile
Preparation™ section on the bid tabulation, Engineet's nstimate (or this uilernate bid is
$395,500.00. '

Aso, as part of this project, Contracter shall bid Alternate »g" far tha installation of a 127 PVC
water main and g 27 Polyethylene Force main. The awarded contractor shall contract directty
with the Clly of Clerment for this work. Bidders shall be required to provide an alternato bid for
this work utitizing the “Alternate B - Water Main and Force Main” section on the bid tabulation.
Enginear’s ostimate for this alternate bid is $20,050.00

Work performed under this contract shall be hased on a lump sum bid. Quantities, IF shown in
the construction plans, are estimated for bidding purposes only and shall be veriflad by the
condractor,

Pay speclal attentlon to all notes shown n the construction plans.

Any fences to be relocated shall be moved to the right of way fine. If there s an oxisting gate
at a driveway, then mateh the width of the driveway to the widih of the gate. Contractor shall
coardinake any fance relocation with the property wwner.

Conteactor shall videa the project limits priar o beginniny constrdction. The video shall be in
DV format and provided to Lake Counly before construction begins. Detail should be ghven to
all existing fance fines, drivewsys, hedge lines, etc.,; to document existing conditions prior o
construction.

Alf utifities shown in the construction plans to be relocated shall be the responsibility of the
utility provider to relocate, Contractar is responsible for the coordination of all ulility relacation.

Contractor shall provide iwo sets of redline as-builts upan completion of the project that show
all struckure locatlans, invert efovations, and pipe locations. The as-bullts must be signed and
sealed by @ professional engineer or surveyor, ficensed to do business in the State of Florida.

Sand skinks have been found on the fire station site. We are mitigatlng the sand skinks at the
present time and the mitlgation shotied be cormpiete by September 1, 2015, Richard [eBlanc is
handiing the sand skink mitigation and he is also the person to contact regarding the site
conslruction. Tt is the County's intent that the road construction can stan while the sand skink
rnitigation is being completed.

alan Kiddand is handfing the gopher farteise refocation and there are ondy a few burrows on the
site whish should he rolocated prior to construction.

At Station 58+59,00 LT, Contractor shatl bid to atld Type T object markers that are not shown
of the construction plans.
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Ouestions Asked at the Pre-Bid Meeting

QL.

AlL.
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vou show the fimished elevation of the stab, What elevation do you wan?, the it
birousht o7

Finished yrotnd contours and ground spot elevations are shown on Sheei 4 of the site
plan.

Will the site conbractor complote afl of thedr work before tho General Contractor for the
ulledime starts his work?

Mo, this wilk require schediting coordination with the building contracter. IL s likehy that
the buflding worl will be underway and the site contractor will be Installing irrigatlon,
lancscaping, ete, to finish out tho site work,

in refation to the fire llne, can we install it to within five feet of the slab and then the
General Conlractor can connect it frorm there?

The site contractor's fire fine installer shall make the connection of the fine to the
building after the bullding is sot.

Are the irtflgation lines and landscaping gaing to be Installed after the building is bullt?
Ts it the responsibility of the site contractar?

ves, the site contractor will be responsible to install both the lrrigation and landscaping.
The building that is being placed on-site is being construcked 1ight now, It is a pre-
fabricated building and will be nstalled by the Building Contractor while the road work is
buing completrd.

Who will have to dean up the General Contractor's mass when he is finished?

The Gencral Contractor will be respansible for clewning up any debris caused by the
building canskruction.
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Purchase Order

Fiseal Year 2015 Page 1 of

S FIUMBER MUST APPEAR TR AL IVOIGE
- RAGKAGLS ANDUSHIPPING: P,.!-.F!Eﬁs

Chargn Ordars T

BI2AILLY CFF E 11101 I‘fli UINBATSETOTIRS

wwaw.lakecountyfl.gov Explrallon Date ”F;ummse 2 O -1 5 1 5 2 2

Oirdler 4

PACI

PW CONSTRUCTION INSPECTION
323 N 5INCLAIR AVE

TAVARES, FL 32778

FOB: Destination Inzide Delivery

Hfice of Procurement Services
Phores: 352-343-9239% Fax 352-343-09473

| R e~

18922

ESTEP CONSTRUCTICN INC
880 BINION RO

APOPKHA, FL 32703

WG

PW CONSTRUCTION INSPECTION
323 N SINCLAIR AVE

TAWVARES, FL 32773

o D=Tu] [PIga0=]

:EEe) LZm -]

T aVenaar Phone NUmhar -] Vondor Eax Nmber |- ReqUISHOn NUMbar - o L _
A0¥-325-5008 407-884-5004 20151700 RTLE ROAD CDNNEGTION

i Delivery- Refarenci

HDate Ordared - -vendon Namber:] Date Raguirgd ] Ui Coifimmed Teh i i i Conlratcling QIffiger:.
DWEMEGTE 1922 GBH 4f2ﬂ15 SUSAN DUIGAN

Fltemif ] el ] OOM o GostBagh S T Erended Price
1|HARTLE ROAD CONNECTION; PRO. ECT 100] EA $431,995.00 $431, 995.00
NO, 2015-03; BID NO. 15-0018; TRACKING

NO.NRD14012
1157-540-541-50-56670-860674-

IMPORTANT: This ordor is subject fo the terms & condiliens horain.

Jm (A o 431,995.00

Aulhwizad B .
Hiliens By Procurement Services Copy




